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Executive Summary 
 
To support Egypt's determination to strengthen access to justice, enhance family stability, 
and protect the rights of children, USAID, in cooperation with the Government of Egypt, 
established the Family Justice Project (FJP) and chose Management Sciences for 
Development, Inc. (MSD), as its implementing partner.  The purpose of the Family 
Justice Project is to enhance access to justice for families.  Specifically, the Project 
supports the implementation of Law Number 10 of 2004, pertaining to family court 
mediation and works closely with the Ministry of Justice (MOJ) and The National 
Council for Childhood and Motherhood (NCCM). 
 
During Fiscal Year 2007, the Family Justice Project made significant achievements in 
both the mediation support component and the NGO component.  Relationships with the 
Ministry of Justice and the National Council for Childhood and Motherhood matured and 
collaborative efforts continue to increase.  Some of the major achievements of 2007 
include: 
 

 Completion of training for all mediators and mediation staff in the three pilot 
regions of Giza, Minya and Port Said 

 
 Implementation of a Nationwide training plan for all mediators and mediation 

staff began with the completion of North and South Cairo courts 
 

 Development of a training curriculum for mediators 
 

 Completion of repairs to mediation offices at the Port Said Family Court, as well 
as assessments of other proposed sites in Giza and Minya 

 
 Award of twenty-two grants totaling 1.2 million dollars to NGOs in Giza and 

Minya 
 

 Delivery of counseling and legal services by NGO grantees to promote family 
stability and support the mediation process 

 
 Development and implementation of a media strategy to increase public 

awareness of mediation and family support services offered by the courts and 
NGOs 

 
Task One 
 
In Fiscal Year 2007, Task One of the Family Justice Project completed an assessment of 
pilot mediation offices organizational structure and workflow as a prelude to the training 
program.  FJP trained all legal and psycho-social specialists, as well as administrative 
support staff, in the three pilot governorates and also initiated the nationwide training 
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program, which continues through 2009 to train all mediation office personnel.  The 
program was based on a specialized training curriculum that was developed, refined, and 
modified for use in the 4-day nationwide training program.  A train the trainers’ 
workshop, based on delivering the FJP mediation curriculum, was held to further develop 
the cadre of trainers.  
 
An infrastructure assessment of mediation offices in the pilot courts was also completed 
to determine the needed repairs.  Infrastructure repairs in the mediation offices of the 3 
family courts in Port Said were completed including upgrading private mediation rooms 
installing air conditioners to support the new computer system, upgrades to bathroom 
facilities, and installation of a children’s play ground.   
 
As part of the FJP media strategy, posters and brochures were developed in coordination 
with the MOJ, to provide the public with important information on family law 
procedures, rights and responsibilities.   MOJ personnel were trained in a specialized 
program to communicate effectively with the media and deliver targeted messages.   
 
Task Two 

In Fiscal Year 2007, Task Two of the Family Justice Project awarded grants to 22 NGOs 
in Minya and Giza totaling more than 1.2 million USD.  NGO grantees successfully 
implemented program activities focusing on counseling services for families, community 
awareness and education efforts on family law and related child rights.  To complement 
the work of the NGOs in the pilot communities the FJP launched the first phase of a 
comprehensive community awareness and media campaign to educate the public about 
legal rights, family court services, and community support for family justice.  FJP will 
continue to work closely with NGO grantees to increase their capacity in key areas such 
as management, financial, and program implementation to ensure quality services and 
sustainability of activities beyond the life of the project.   

 
With the approval of FJP’s media strategy by USAID, MOJ and NCCM, work began to 
raise public awareness and to ensure citizen’s access to family mediation and counseling 
office services.  USAID and MOJ officials participated in a graduation ceremony which 
served as the inaugural event for launching the media campaign.  The ceremony was for 
all mediation office specialists from the Giza governorates and was attended by 
Counselor Osama Attaweya from the Ministry of Justice.   
 
Next Steps 
 
In 2008, FJP will continue to build on the successes to date and the lessons learned during 
program implementation.  FJP will complete mediation training for 201 courts during the 
nationwide training program, meanwhile providing booster trainings to the 26 mediation 
offices in the pilot governorates.  At the request of the MOJ, the FJP will undertake a 
training program for family court judges to increase their knowledge of family law and 
mediation issues.  FJP plans to complete all infrastructure renovations in pilot 
governorates during the coming year.   
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Task Two of the FJP will continue to strengthen the “safety net” for families in the pilot 
communities by awarding additional grants and providing on-going training and technical 
assistance to NGO grantees. In an effort to leverage resources and create greater impact, 
the FJP will also develop a unified methodology and implement specialized trainings for 
NGOs covering topics such as:  human rights, children’s rights, visitation and custody, 
conflict resolution and the role and rights of women in the family.  The community 
awareness and media activities will also intensify during the coming year and will work 
directly with NGO grantees to develop and disseminate messages on family justice to 
children, youth, parents and community leaders.  FJP will promote the counseling 
concept through a children’s rights approach.  Television programs, radio advertisements 
and other media outlets will also serve as a catalyst to raise public awareness of the 
services offered by counseling offices and family mediation offices.   
 
Finally, the FJP will continue to provide support for family law mediation and related 
services to ensure better access to justice, enhance family stability and help protect the 
rights of children.  The significant body of work completed in fiscal year 2007 illustrates 
the willingness and determination of the FJP counterparts to support Law 10 and the 
implementation of family mediation.   
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I.  Task One:  Strengthening Capacity to Mediate Family Disputes 
 

A.  Project Activities and Services Delivered 

 
Throughout the year FJP worked to prepare, conduct and assess trainings and workshops 
for mediators and mediation office staff.  Based on the success of the pilot region training 
program, the MOJ agreed to extend the program on a nationwide basis.  Nationwide 
training began in July 2007 and will continue until early 2009.  The training curriculum 
for the Nationwide Training Program is a 4-day program based on lessons learned from 
the pilot trainings and focuses, not only on legal issues but also, on specific mediation 
techniques and team building. During the final quarter of 2007, Task I completed two 
regions of the nationwide training program.   (See Annex 1 for list of all activities).   
 
Activities Summary 
 

Activity Date Status Notes 
Preparation of initial 
training for mediation 
office personnel and 
family court experts  

October 2006 Completed Training outline 
prepared 

Giza, Minya and Port 
Said Interdisciplinary 
Orientation training 

November 2006 Completed 248 mediators, admin 
workers and court 
experts trained 

Giza, Minya and Port 
Said Mediation training 
for legal experts 

February - March 
2007 

Completed 60 specialists trained 

Giza, Minya and Port 
Said Mediation skills for 
psycho-social specialists 

March – April 2007 Completed 85 specialists trained 

Giza, Minya and Port 
Said application of 
mediation skills and team 
work 

May – June 2007 Completed 2-day training 
workshop for each 
governorate on 
strengthening 
mediation skills and 
team work for 247 
mediators and admin 
workers 

Training of Trainers, 
TOT 

July 2007 Completed 9 potential trainers 
trained for nationwide 
training efforts 

North Cairo-Mediation 
and team work skills  

July – August 2007 Completed 105 trained 

South Cairo-Mediation 
and team work skills  

August – September 
2007 

Completed 123 trained 
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1.  Mediation Training 
 
Training for mediators was designed to offer both specialty-specific skill building as well 
as interdisciplinary skills to address the needs identified in the Mediation Office 
Assessment Report.  During the 2nd quarter of 2007, FJP focused on specialized trainings 
for psychologists, social workers, and legal specialists from the pilot mediation offices.  
FJP provided training in all three specialties as well as inter-disciplinary workshops.  
Each pilot location concluded their trainings with a graduation celebration with 
participants receiving a certificate of completion from the MOJ.  A total of 247 mediation 
office personnel were trained including mediators, administrators and court experts 
representing 26 family mediation offices in the three pilot governorates (3 in Port Said, 
11 in Minya and 12 in Giza).   
 
Based on lessons learned 
during the pilot trainings, the 
Task I team developed a 
national training strategy to 
effectively provide all 
governorates in Egypt with 
mediation skills training.  
The training curriculum was 
refined and compiled into a 
4-day training program.  A 
Train the Trainer’s (TOT) 
program on this specific 
curriculum was delivered to 
develop the cadre of trainers 
who can deliver the 
nationwide training program. 
The TOT training was provided by senior trainers who had previously delivered 
mediation trainings in the pilot regions. The new trainers work in tandem with senior 
trainers as part of a team-training concept to deliver the nationwide training program 
which commenced in late July with the North and South Cairo Courts. A total of 228 
participants representing 18 mediation offices (51 Psych, 59 Social, 55 Legal and 63 
Admin) participated in these workshops.  (See Annex 2 for FY 2007 trainings). 
 
Initially, the MOJ was reluctant to have all staff attend the mediation training program.  
However, after the MOJ observed the training program, all members of the mediation 
offices were asked to attend the training.  Initially, MOJ personnel did not participate as 
trainers but are now taking a very active role in all training programs and increasing their 
capacity as trainers.  It is anticipated that additional MOJ personnel will participate in a 
train-the-trainer’s program during the next year to increase the number of qualified 
trainers for the legal portion of the mediation training.    
 

National Training (Cairo North and South) 
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MOJ requested FJP support to develop and produce individualized identification cards for 
Family Court Mediators nationwide.  Mediators had expressed to the MOJ their need for 
an official ID to represent themselves to clients.  Several design formats were presented 
to the MOJ, which included the mediation offices logo developed through the FJP media 
strategy.  After a format was chosen by the MOJ, the cards were printed in blank to allow 
for the addition of relevant information and pictures for lamination.  All pilot location 
ID’s have been finalized and sent to the office of Counselor Sarwat for delivery.  IDs will 
be produced during the training program in the regions when participants bring their 
picture to complete the process.  For those regions where training will not occur until 
later in the year FJP will coordinate with MOJ to deliver the cards to the mediation 
offices, so that staff can utilize them as soon as possible.   
 
2. Curriculum Development 
 
Development of the training curriculum continued throughout the year. The original 
curricula for pilot governorates was developed during the 4th quarter of FY 2006, but was 
revised during this year based on the results of lessons learned from the previous training 
programs.  Based on the expansion of the training nationwide, the manual was adapted 
from its previous iterations into one comprehensive manual to support a 4-day training 
program. In July 2007, the Nationwide Training Manual was finalized, incorporating 
legal information, mediation 
skills, and teambuilding 
techniques.  It also provides 
useful information on family 
dynamics, conflict resolution, 
team work, communication 
skills and report writing.  The 
manual was reviewed and 
approved by MOJ and is 
provided to all participants 
during the nationwide training 
program.      

      
Gender Analysis of personnel trained in pilot region mediation offices. 

  
3. Judges Training 
 
Based on the success of the mediation training plan and close relations with MOJ, the 
ministry requested specialized training for all family court judges.  During the last quarter 
of FY 2007, the Task I team collaborated closely with the MOJ to develop the agenda and 
logistics for this 3-day training program.  The program will include approximately 500 
family law judges and is scheduled for November and December of 2007.  The training 
program will be repeated twice per week with judges attending on days they are not 
hearing cases.  MOJ staff will serve as trainers for the legal portion while trainers for the 
time management and team building sections will be experts who have previously trained 
in the FJP Mediation Training Program.  The training schedule and locations were 
developed based on judge’s work schedule and place of residence.      
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4. Media 
 
During the year, FJP developed a media strategy in collaboration with both MOJ and 
NCCM.  The strategy for MOJ focuses on developing a “brand” for the mediation offices, 
providing informational materials for the public, and providing technical support to the 
MOJ in its media relations efforts.  As part of the activities, FJP provided public relations 
training to Ministry officials, which took place in August 2007.  The event provided 24 
MOJ officials and mediators with hands-on training regarding public relation skills, 
specifically how to deal with the media and crisis management.  The training included an 
interactive format in which mock interviews were conducted, recorded, and evaluated by 
participants.  
 
To kick off the media program, USAID and MOJ officials participated in a graduation 
ceremony for mediation office specialists from the Giza governorate on June 30, 2007.  
The event was attended by Counselor Osama Attaweya and served to recognize the 
efforts of these specialists and the completion of their training.  The event was featured 
on the press page of the USAID/Egypt website.  A success story of the training program 
was also submitted to USAID/DC for inclusion on the “Telling Our Story” section of the 
website.    
 
Additional activities with the MOJ include the design of informational materials for the 
public including posters, brochures and flyers.  Posters which detail the steps to be 
completed for various family law matters will be displayed in family courts throughout 
the country.  Training for journalists, with presentations by MOJ officials, will also be 
completed in the near future to improve understanding of the mediation process and 
ensure that news stories correctly depict the work of the mediation offices.    
 
5. Infrastructure- Pilot Areas 
 
In February 2007, the FJP engineer undertook an assessment of the family mediation 
courts, resulting in a report of the current conditions of the physical facilities of 24 pilot 
family courts.  These repairs were not initially anticipated for the project; however the 
need for these improvements quickly became apparent to ensure appropriate space with 
private facilities to conduct mediation.  It was reported that mediations were being held, 
at some mediation offices, in hallways and waiting areas with no privacy.  The 
assessment included a review of 7 family courts in Giza, 9 in Minya and 3 courts (in one 
location) at Port Said.  Port Said was chosen as the first location for repairs based on the 
size of the court and the nature of the required work.  FJP worked in close collaboration 
with the Amideast/AOJS II project, which installed new wiring, a server room, and 
computer systems.  The Port Said repairs were completed during the 4th quarter of this 
fiscal year. Renovations included the installation of air conditioners to support the 
computer system and server room, a new archive room, three mediation rooms, new 
furniture and a playground for children. (See Annex 3 for a copy of the final report).     
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                                               BEFORE AND AFTER PHOTOS FROM PORT SAID 

 
Upon the advice of the MOJ, the next location slated for repairs is the Kit-Kat Square 
building in Giza.  The MOJ plans to relocate seven family courts to this building, making 
it exclusively a family court building, and expanding from seven to 10 courts.  An 
Assessment Report was made by FJP and provided to the MOJ and USAID (See Annex 4 
for copy of the assessment report).  The work at the Kit-Kat building, as well as other 
locations will be carefully coordinated with the AOJS II project, as they will provide 
electrical support and computer installations.  Currently, structural drawings of the 
configuration of the Kit Kat Building are being developed, which will be utilized by FJP 
and MOJ to determine the specific location of the mediation rooms, offices, and public 
toilets.  As agreed with MOJ, the FJP will complete repairs to the regional Giza courts, as 
well as the sites in Minya.   
 

B.  Issues Encountered and Lessons Learned 

 
In November 2006, an assessment questionnaire was developed by the Task I team to 
gather information from mediation office staff.  The questionnaire was originally 
designed to be used as part of a formal-structured interview process.  The MOJ initially 
agreed to the interviews but later decided that the information should be gathered as a 
hand-out questionnaire during the training program.  This created some deficiencies: (1) 
because the questions were based on the premise that the interviewer and interviewee 
would be interacting with each other, many of them were open-ended and needed further 
clarification, (2) FJP could not ensure that respondents answered all the questions, (3) 
while participants were repeatedly instructed to fill out the questionnaire individually, 
many collaborated in their answers with each other while on break, and (4) the sheer 
volume of additional data beyond what was originally planned slowed down the 
tabulation of that data.  The practical result of this method change was that the data 
required a great deal of review analysis before being useful. 
 
Family law matters, particularly in Egypt, are inherently private and the concerns of the 
MOJ about gathering private information were taken very seriously.  The mediation 
process itself, is considered by some to be an intrusion into the family life and many 
people are concerned about discussing their marital problems with staff at the mediation 
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offices.  These concerns illustrate the need for increased public awareness about the 
mediation process and the role of the family court.   
  

C. Next Steps  

 
 Continue implementation of the Nationwide Mediation Skills Training for 

approximately 1,068 Specialists and Administrators in 146 Mediation offices in 
15 Governorates: October 2007 – September 2008. 

. 
 Design and conduct 9 three-day workshops for approximately 500 judges from 

Family Courts nationwide: November – December 2007. 
 
 Design and conduct 3 one-day booster trainings for approximately 270 Specialists 

and Administrators from 26 Mediation Offices in the three pilot governorates: 
January – August 2008 

 
 Recruit and train approximately 20 trainers from the Ministry and private sector to 

support the ongoing Nationwide Mediation Training: March – August, 2008.   
 
 Complete renovations to mediation offices in Giza and Minya: November – 

September 2008 
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II. Task Two:  Increase Access to Information on Family Court Legal 
Services 

 

A.   Project Activities and Services Delivered 

 
During this fiscal year, Task II members established their offices at the NCCM 
headquarters.  This physical proximity allows for ease of communication, close 
collaboration, and on-going technical support to NCCM and the NGO community.  
Currently, FJP has awarded 22 grants to NGOs in Giza and Minya, totaling 
approximately $1,232,000.  The 22 grantees have developed community based activities 
that highlight the following focus areas: 
 
 Preventive: awareness raising; 

children’s rights; promoting tolerance 
and family stability; improving family 
communications. 

 Promotional: increasing awareness of 
Family Courts and mediation services; 
increasing public knowledge of legal 
rights and access to justice. 

 Direct Services: family counseling; 
legal counseling; legal aid; economic 
empowerment of vulnerable families. 

 
Activities Summary 
 
Activity Date Status Notes 
Orientation workshops 
for NGOs in Giza and 
Minya 

December 2006 Completed 1 day training; 51 participants 
from 18 NGOs were 
introduced to family justice 
issues, refined their proposals 
and identified the expected 
results based on FJP criteria 

Orientation Workshop 
in Giza 
 

May 2007 Completed 35 participants from 12 
potential Giza grantees were 
introduced to family courts 
law, refined their proposals 
and identified the expected 
results based on FJP criteria. 

Orientation workshop 
in Port Said 
 

June 2007 Completed 36 participants from 9 Port 
Said potential grantees were 
introduced to FJP goals; 
family courts law, grant 
requirements and NGOs were 

NGO GRANT AGREEMENT SIGNING
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invited to submit concept 
papers.   

NGO media training; 
Minya 

August 2007 Completed 33 attendees representing 22 
NGOs were present 

NGO media training; 
Giza 

September 2007 Completed 31 attendees representing 17 
NGOs were present 

Grant Awards December 2006  – 
September 2007 

On-going Awarded 22 Grants in total; 
10 in Minya and 12 Giza 

Final grant  
approval from USAID 
and NCCM 

December 2006  – 
September 2007 

Completed Submitted grant proposals 
approved by USAID/NCCM 

Grant Agreement 
Signings 

December 2007  – 
September 2007 

On-going Signed the 22 agreements 
(See Annex 5 for list of 
grantees) 

 
1.  NGO Grant Process  
 
Specialized grant training was provided to NGOs interested in submitting proposals.  The 
training familiarized potential grantees with the parameters of the program, the grant 
requirements, effective grant writing, and targeting results.  The first workshop, held on 
December 20-21, 2006, was conducted by FJP experts and was attended by 51 NGO 
participants.   Additional trainings were held in May and June.   
 
A request for proposals was issued in June 2006 and 82 proposals were submitted.  The 
proposals were reviewed by a joint panel from USAID, NCCM, and FJP.  All proposals 
were ranked numerically for awards.  Additional due diligence was completed through 
technical and financial reviews of the NGOs by FJP field staff.  After review and 
negotiation, grant awards were made to 22 NGOs.  Additional grants may be awarded 
from the original RFA, but it is also anticipated that a new RFA will be issued to target 
services not currently being provided and based on lessons learned from the grant 
process.  Additional proposals have been submitted by NGOs in Port Said which are 
currently undergoing further development.   
 
2.  NGO Activities 
  
a. Giza- 12 NGO grantees are currently funded by FJP in the governorate of Giza: 
New Horizons Foundation, Future Girls’ Association, National Association for the 
Defense of Rights and Freedoms, Hawaa Al-Mostakbal Society for Family & 
Environmental, Shemou’ Association for Human Rights & Local Development, Alliance 
for Arab Women, Masr El Mahroosa Baladi Association, Caritas Egypt, El Tawan 
Association for Developing Local Community, Heya Foundation for Women, Egyptian 
Foundation for Family Development, and Light of Life Association for Family and Child. 
 
These 12 NGO work in cooperation with an additional 17 partner NGOs to support the 
implementation of activities and meet target results (See Annex 6 for list of NGO 
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achievements).  Some of the activities accomplished by these NGOs include the 
following:  
 19 family counseling offices were established to provide social, psychological and 

legal counseling to families in dispute.   
 153 family dispute cases were settled amicably 
 40 home visits to families in dispute in target areas were conducted by program 

staff, volunteers, and family counseling office staff.  These visits allowed staff to 
evaluate the cases, help stabilize family relationships and provide meaningful 
resolutions. 

 11 community assemblies were held to raise awareness of FJP objectives and 
activities.  851 participants including community leaders, sub-grantee Board of 
Directors, members of the People’s Assembly and religious figures participated.   

 250 citizens participated in community support committees in targeted areas to 
assist NGOs in the implementation of program activities. 

 150 citizens participated in awareness raising seminars and assemblies to increase 
knowledge of family law.  

 7 children-at-risk protection committees were established.  These committees 
monitor children at risk, work to protect them from delinquency or becoming 
street children and support their specialized needs.  These committees include 
local doctors, teachers, lawyers, social workers and religious leaders. 

 35 students were provided with support to continue their education, thus 
preventing them from dropping out of school.  Support included tuition, school 
supplies and uniforms and academic support.   

 67 seminars and assemblies on healthy marriages and family lifestyles reached 
835 newly married couples.   

 
b. Minya- 10 NGO grantees are currently funded by FJP in the governorate of Minya: 
Minya Businessmen Association, Samalut Culture Palace Pioneers, Minya coalition of 
Health NGOs, New Vision Association for Development, Social Services and Integrated 
Development, Egypt Renaissance Foundation, The Good Shepherd, The Evangelical 
Association for Sustainable Development, Future Eve, and Saydat Misr Society for 
Women’s Affairs. 
 
These NGOs cooperate with 23 partner NGOs to complete implementation of their 

activities and achieve target results (See 
Annex 6 for list of NGO achievements).  
Some of the activities accomplished by 
these NGOs include the following:  
 
 18 workshops focused on 

empowering and supporting 
grantees during program 
implementation were held for 455 
social workers, lawyers, family 
counseling office staff and NGO 
staff. FJP sponsored Kindergarten
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 24 Family Counseling Offices were established.  This resulted in 2,193 family 
dispute cases being settled amicably.  Also, 226 disputes were legally resolved by 
lawyers from family counseling offices and 425 cases received legal counseling.  
These results were achieved through the collaboration of NGOs, social 
committees and local community leaders.  

 Awareness raising on family law and mediation office services to support 
families, including: 

o 13,100 citizens attended 29 public meetings 
o 350 male and female youth participated in 5 seminars at youth centers 
o 126 families attended 2 counseling sessions at Samalut family forum 
o 250 women participated in awareness raising seminars 

 355 home visits to families in dispute in target areas were conducted to review 
cases, help stabilize relationships and provide meaningful resolutions.   

 19 awareness raising meetings were conducted in youth centers and schools to 
discuss the issue of child labor and children’s rights.   

 Psychological and social support was provided to 80 families of prisoners who are 
in crisis. 

 236 low-income families were economically empowered through the 
establishment of micro-enterprises projects setup by NGO grantees. 

 200 students were provided support to continue their education, thus preventing 
them from dropping out of school.  Support included tuition, school supplies and 
uniforms, and academic support to continue their education and not drop out of 
schools.   

 75 psychological and social workshops were provided to children whose families 
are in dispute.   

 
3.  NGO Capacity Building 
 
The MOJ has agreed to collaborate with NCCM to support their capacity building 

initiative to train and educate 
NGOs on Law 10 and the work of 
the mediation offices.  This is a 
result of an original request from 
the Arab Alliance for Women to the 
MOJ to participate in one of their 
training programs as part of FJP 
funding.  Following the request, 
FJP suggested expanding this event 
to include all NGOs and thereby 
increase the cooperation between 
the MOJ and the NGO community.  
FJP drafted a letter which 
Ambassador Khattab sent to 
Minister Marie requesting MOJ 
cooperation.  The MOJ responded 
favorably and nominated 

NGO Success Story 
 
FJP NGO Staff gave a presentation at the NCCM 
annual meeting attended by 250 needy mothers 
and their children. Most of these participants have 
family issues and do not know where or to whom to 
turn, so they were referred to our Giza NGOs.  NGO 
grantees were attending an FJP capacity building 
training at the same time, so we introduced some 
families to the NGO representatives. The NGOs 
scheduled appointments for the families or even 
placed phone calls and resolved some of 
their problems on the spot. Families with disabilities 
were referred to the Caritas/ SETI center which 
focuses on disabled children in families in dispute --- 
so now we are providing grants and clients as well. 
The NCCM representatives felt it was very effective 
since it was not just information that participants 
gained, but immediate action was taken.
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Counselor Attaweya to participate in the training.  FJP is currently developing the agenda 
and logistics for the event which is scheduled for early next fiscal year.   
 
4.  Media and Community Awareness Activities 
 
In August 2007, Task II delivered a capacity building workshop which was attended by 
33 project managers and media personnel representing 22 NGOs from Minya.  The 
workshop, which was held on NCCM premises, focused on media and public relations 
skills, providing NGOs with the know-how to implement a communication strategy, 
organize and execute public relations campaigns and public events. A similar workshop 
was held for Giza NGO representatives in September 2007.  A total of 31 project 
managers and media personnel representing 17 NGOs attended the Giza workshop.  
Participants engaged in interactive sessions on the role of NGOs in relation to media.  
The workshop trained participants how to produce brochures, flyers, and to support their 
public outreach efforts.    
 

B. Issues Encountered and Lessons Learned 

 
 While many grants were well written, the actual capacity for delivery was not 

nearly as advanced.  These deficiencies were determined when NGO field staff 
conducted individual technical and financial reviews of the NGOs and their 
proposed activities.  The Task II staff was required to work closely with the 
NGOs to adjust activities to match the capabilities of the organizations as well as 
the need for services.  Also, the FJP financial staff carefully reviewed budgets and 
matched them to the reality of the activities and local costs.  This required that 
budgets be reevaluated and adjusted.  These technical and financial reviews took a 
significant investment in time but are important in ensuring that the NGOs can 
provide the services on a reasonable cost basis.  Despite this challenge, a total of 
22 grants were signed and are now active.   

 Some of the smaller NGOs lack capacity in the area of financial reporting which 
led to incomplete or inaccurate accounting reports.  However, through support 
from the FJP NGO financial staff, simplified reporting forms have been provided 
to the organizations along with individualized instruction on how to properly 
submit financial information.  To further build this capacity, a financial workshop 
will be provided for all NGO grantees in early FY 2008.   

 Early FY 2007, FJP’s Monitoring and Evaluation System was not fully developed, 
making it difficult for Task II to collect the necessary information and results. 
However, after a new M&E Specialist joined the project in June, revisions to the 
M&E System were finalized and a scorecard for NGOs was designed to measure 
results accurately.  Task II also developed reporting templates to help simplify 
and standardize the information received from all grantees. 
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 NGOs were slow in the development of their public awareness campaigns due to a 
lack of information and capacity.  This was due in part to the lack of media 
strategy and training for NGOs on public awareness campaigns and organizing 
media events.  However, a Media Specialist was hired and a media strategy for 
both NGOs and the MOJ was developed and approved.  Two separate training 
sessions for NGOs in Minya and Giza were held at NCCM to train NGOs in 
developing campaigns and events in compliance with USAID branding 
requirements.  All NGOs were provided with templates for banners, posters, 
brochures, and other informational material.  These templates ensure consistency, 
compliance with USAID branding guidelines, and serve as an easy format for 
grantees to adapt.  

 

C. Next Steps  

 
 Current NGO grantees continue implementing their activities and achieve targeted 

results with the support of field visits from NGO staff to maintain supervision and 
build capacity both technically and financially.    

 
 Develop training manual for NGOs with standardized protocols for strengthening 

the family, based on solving family disputes from a human rights approach.  The 
manual will provide methodology to support the family, the rights of children, 
emphasize the role of family members and provide effective mediation techniques 
designed to ensure family stability. 

 
 Several capacity building workshops, trainings and orientations for NGOs are 

currently being developed and will take place FY 2008.  Some of those planned 
include:   

o Capacity building workshop on human rights approach to strengthening 
families using the new training manual for NGOs (Giza, Minya, Port Said) 

o Training workshops for NGOs on specific technical or programmatic skills 
based on their needs as identified by the scorecard results  (Giza, Minya, 
Port Said) 

o 3 Orientation workshops (1 Giza, 1 Minya and 1 Port Said) for potential 
grantees to develop concept papers into proposals according to FJP 
criteria.  

o NGO grantee orientation training (1–3 day trainings for each governorate) 
to increase capacity of NGOs to implement program. 

 
 Award additional grants to NGOs in the three pilot governorates.  Provide support 

for program implementation, along with revising the new selection criteria and 
issuing the second RFA for potential NGO grantees. 
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III.  Monitoring and Evaluation:  
 
The FJP M&E performance management plan was updated and finalized, with the 
collaboration of USAID, during the last quarter of FY 2007.  During August 2007, 
USAID M&E consultant, Larry Benya, worked closely with FJP to review the 
performance monitoring system and complete data verifications. Indicators were updated 
and targets were revised where appropriate. (See Annex 7 for FJP performance 
management plan).   
 
Starting in FY 2008, the FJP M&E reporting system will track individual work plan 
activities and will be submitted on a quarterly basis, in addition to the required annual 
USAID Performance Monitoring report.  The excel-based system is updated on a 
quarterly basis and presents data in a format that can easily assess results against targets.   
 
The current configuration for USAID reporting is as follows: 
 

Objective/Goal 2: Governing Justly and Democratically 
Program Area 1:  Rule of Law and Human Rights 
Program Element 1.3:  Justice System 
Program Sub-element 1.3.4:  Access to Justice 
 

Performance Indicators include the following: 
 
2.1.3 b: Number of justice sector personnel that received USG training 
2.1.3.f: Number of legal institutions and associations supported by USG 
2.1.3.g: Number of people visiting USG-supported legal service centers serving 
low income and marginalized communities 

2.4.1.b: Number of Civil Society Organizations using USG assistance to improve 
internal organizational capacity 

2.4.1.A: In a given year, the number (and percentage) of assisted NGOs for whom 
strengthened capacity can be demonstrated that are found to have strengthened 
capacity, as determined by an increase over their last score on a FJP-specific 
NGO scorecard. 

 
As part of the M&E system, an NGO scorecard, a tool which measures an NGO’s current 
capacity, was developed.  Initially a lengthy and detailed scorecard was developed but 
was determined to be too burdensome on NGOs.  The scorecard was revised to be more 
user friendly and to obtain relevant information that would lead to a real measure of NGO 
capacity.  The scorecard measures NGO capacity in five areas; 1) strategic management, 
2) program management, 3) information management, 4) external relations management 
and 5) financial management. Based on the results of the baseline, FJP can determine the 
necessary technical assistance to increase the capacity of NGOs and ensure that program 
objectives are achieved.  The baseline will be determined at the beginning of FY2008.   
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Data for the indicators was verified by USAID personnel, with the exception of 2.1.3g.  A 
portion of this data is obtained from the MOJ and includes the number of cases filed in 
the mediation offices, which we were not able to verify independently. The MOJ 
provided this information to us directly from their records; however, our IT specialist 
assisted the MOJ in setting up an excel system to record the hard copy data received from 
the various courts into electronic format.  The portion of the data that includes NGO 
supported centers was verified by USAID.   
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Annex (1) Project Activities Summary (Task One) 
 

Activity Date Achievements 

Preparation of initial training for mediation 
offices personnel and family court experts 

October 2006 Training outline prepared 

Giza Mediators Interdisciplinary 
Orientation Training conducted 

November 2006 109 mediators, admin workers and court experts 
were trained 

Minya Mediators Interdisciplinary 
Orientation Training conducted 

November 2006 109 mediators, admin workers and court experts 
were trained 

Port-Said Mediators Interdisciplinary 
Orientation Training conducted 

November 2006 30 mediators, admin workers and court experts were 
trained 

One-day NGO Orientation Training 
conducted 

December 20, 2007 51 participants from Minya and Giza NGOs were 
trained on mediation skills and techniques 

Legal manual for specialty training 
developed 

February, 2007 Draft for the legal manual produced  

Mediation training for Legal specialists in 
Minia conducted 

Feb. 19-21, 2007 25 legal specialists trained 

Legal Manual revisions March 2007 revisions to the curricula and training materials were 
made throughout the training process based on 
lessons learned 

Mediation Training for Legal Specialists in 
Giza and Port Said conducted 

March 6-8, 2007 35 legal specialists trained 

Psycho-Social manual for specialty 
training developed 

April 2007 Draft of the psycho-social manual produced  

Mediation Training for Psycho-Social 
Specialists Minia conducted 

March 18-20, 2007 31 legal specialists trained 

Basic Mediation Skills for Psycho-Social April 3-5, 2007 & April 54 Psycho-social  specialists trained 
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Activity Date Achievements 

Specialists - Giza & Port-Said conducted 28-30, 2007 
Mediation Skills and Team Work Training 
Manual developed 

May, 2007 Draft of the manual produced 

Application of Mediation Skills and Team 
Work - Port Said conducted 

May 15-16, 2007 25 specialists and administrative employees from the 
pilot family courts in Port Said participated in a 2-
day training workshop which focused on 
strengthening mediation skills and team work 
techniques 

Port Said Mediation Offices personnel 
graduation Ceremony 

May 16, 2007 Graduation ceremony for mediation office 
personnel. Certificates for attending three-phase 
training are distributed 

Mediation Skills and Team Work Training 
revisions conducted 

May, June, 2007 revisions to the curricula and training materials were 
made throughout the training process based on 
lessons learned 

Application of Mediation Skills and Team 
Work - Giza  

May 26-31, 2007 108 specialists and administrative employees from 
the pilot family courts in Giza participated in a 2-day 
training workshop which focused on strengthening 
mediation skills and team work techniques 

Giza Mediation Offices personnel 
graduation Ceremony 

June 24, 2007 Graduation ceremony for mediation office 
personnel. Certificates for attending three-phase 
training are distributed 

Application of Mediation Skills and Team 
Work - Minia  

June 1-7 & 19-20, 2007 114 specialists and administrative employees from 
the pilot family courts in Minya participated in a 2-
day training workshop which focused on 
strengthening mediation skills and team work 
techniques 

Minia Mediation Offices personnel June 20, 2007 Graduation ceremony for mediation office 
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Activity Date Achievements 

graduation Ceremony personnel. Certificates for attending three-phase 
training are distributed 

Mediation Skills and Team Work Manual 
revised 

May 2007 revisions to the curricula and training materials were 
made throughout the training process based on 
lessons learned 

National Training Strategy Submitted April 2007  
National training manual developed July 2007 Draft of the manual produced 
Training of Trainers for potential trainers July 28 – August 1, 2007 9 potential trainers trained 
National Training Plan implementation On going  
Mediation and Team Work Skills - Cairo 
North  

July 28 – Aug. 16, 2007 105 Trained 

Mediation and Team Work Skills - Cairo 
South Group  

Aug. 20 – Sep. 6, 2007 123 Trained 

National Training Manual revisions September 2007 revisions to the curricula and training materials were 
made throughout the training process based on 
lessons learned 

Preparation of Judges training September 2007 Judges training plan and program design developed. 
Preparation of implementation process started. 
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Annex (2) List of Trainings 2006 – 2007 
 

Program Name Start Date End Date Males Females Total 

Pilot Governorates:      

Giza Mediators Interdisciplinary Orientation Training G1 11/7/2006 11/7/2006 21 17 38 

Giza Mediators Interdisciplinary Orientation Training G2 11/8/2006 11/8/2006 16 19 35 

Giza Mediators Interdisciplinary Orientation Training G3 11/9/2006 11/9/2006 12 24 36 

Port Said Mediators Interdisciplinary Orientation Training P1  11/15/2006 11/15/2006 8 22 30 

Minya Mediators Interdisciplinary Orientation Training M1 11/20/2006 11/20/2006 27 15 42 

Minya Mediators Interdisciplinary Orientation Training M2 11/21/2006 11/21/2006 22 13 35 

Minya Mediators Interdisciplinary Orientation Training M3 11/22/2006 11/22/2006 16 16 32 

NGOs Orientation Training 12/20/2006 12/21/2006 33 18 51 

Basic Mediation Skills for Law Specialists - Minya 2/19/2007 2/21/2007 20 5 25 

Basic Mediation Skills for Law Specialists - Giza and Port-Said 3/6/2007 3/8/2007 16 19 35 

Basic Mediation Skills for Psycho-Social Specialists - Minya 3/18/2007 3/20/2007 20 11 31 

Basic Mediation Skills for Psycho-Social Specialists - Giza and Port-Said 4/3/2007 4/5/2007 8 20 28 

Basic Mediation Skills for Psycho-Social Specialists - Giza and Port Said  4/28/2007 4/30/2007 8 18 26 

Application of Mediation Skills and Team Work - Port Said 5/15/2007 5/16/2007 7 18 25 

Application of Mediation Skills and Team Work - Giza - G1 5/26/2007 5/27/2007 7 21 28 

Application of Mediation Skills and Team Work - Giza - G2 5/28/2007 5/29/2007 6 17 23 



FJP Annual Report FY 2007                                                                                              
 
          

23

Program Name Start Date End Date Males Females Total 

Application of Mediation Skills and Team Work - Giza - G3 5/30/2007 5/31/2007 14 17 31 

Application of Mediation Skills and Team Work - Minia - M1 6/2/2007 6/3/2007 20 12 32 

Application of Mediation Skills and Team Work - Minia - M2 6/4/2007 6/5/2007 14 11 25 

Application of Mediation Skills and Team Work - Minia - M3 6/6/2007 6/7/2007 19 9 28 

Application of Mediation Skills and Team Work - Minia - M4 6/19/2007 6/20/2007 16 13 29 

Application of Mediation Skills and Team Work - Giza - G4 6/23/2007 6/24/2007 17 9 26 

Training of Trainers 7/28/2007 8/1/2007 5 4 9 

National Training:      

Mediation and Team Work Skills - Cairo North Group (1) 7/28/2007 8/2/2007 10 27 37 

Mediation and Team Work Skills - Cairo North Group (2) 8/6/2007 8/9/2007 12 24 36 

Mediation and Team Work Skills - Cairo North Group (3) 8/13/2007 8/16/2007 8 24 32 

Mediation and Team Work Skills - Cairo South Group (1) 8/20/2007 8/23/2007 16 25 41 

Mediation and Team Work Skills - Cairo South Group (2) 8/27/2007 8/30/2007 8 29 37 

Mediation and Team Work Skills - Cairo South Group (3) 9/3/2007 9/6/2007 19 26 45 
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Annex (3) Family Justice Project Assessment Visit Report Kit Kat  
 

Building for Giza City Family Courts 
 
 
Details of Visit:   
 
On September 20, 2007 at the request of Counselor Osama Attaweya an assessment visit 
was made to the Kit Kat Building in Giza, which is the proposed site for the Giza City 
Family Courts.  Family Justice Project (FJP) Engineer Sami Yacoub conducted the 
assessment in cooperation with MOJ Engineer Nihal Aziz and Amideast Engineer 
Hesham El Attar. The group visited the various apartments located in the building, made 
photographs, and FJP developed the following report.  
 
Background:  
 
Giza Governorate currently has twelve Family Courts (FCs)/ Mediation offices; seven 
FCs for the City of Giza as the capital of the Governorate and five for the rural areas of 
the Governorate (Marakez). Because of the dense population of Giza, the MOJ is 
considering increasing the number of mediation offices/Family Courts for the City of 
Giza from seven to ten. 
 
The proposed site to house the Giza City Family Courts (FCs) is the MOJ building at Kit 
Kat Square. This building will be dedicated exclusively to the Family Courts as all other 
Courts are currently being relocated to other locations.  This location has adequate room 
to house the seven (or ten if expanded) Family Courts of the city of Giza; however, 
significant repairs are needed for the building.  
 
Site History: 
The building was built initially as a residential apartment building with two separate 
wings; one wing facing east and one facing west. Each wing has an independent entrance 
and staircase for its apartments. The east wing is facing the Nile and is occupied now by 
the Ministry of Culture (MOC). The MOC has renovated this wing. The west wing is 
facing the Talaat Harb Club (Green area) and is occupied now by MOJ/ North Giza Court 
and other courts which are currently moving out of the building to other locations. 
 
The building is a reinforced concrete building. It is owned by the Ministry of Awqaaf and 
leased long term to MOJ and MOC. There is adequate parking space for visitors to the 
building. The building is located in a central square in Giza (Kit Kat square) and easily 
accessible by public transportation and private cars.    
 
The ground floor is raised to a level of 1.5 meters above street level. There are two 
basements under the ground floor, one on each side of the building entrance (these 
basements were originally car garages for the apartment building). The basements are one 
meter below the street level.  MOJ has modified this residential building from its original 
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configuration to utilize it as an office building and for courts. The original apartment, 
kitchens and some bathrooms were modified and are now used as offices. 
 
The site description is as follows: 
 
  Level        Current Function       Current Condition 
Basements 2 Archive rooms 

One in north basement and 
one in south basement 

Water pipes run alongside 
the files and documents, 
there is water leakage from 
the 1st floor bathrooms 

Ground Floor 3 apartments combined into 
one large apartment 
supporting 3 court rooms. 
3 regular apartments used as 
offices 

Damaged walls and doors 
from water leakage.  Court 
rooms need improvements. 

First Floor 6 apartments used as offices Bathrooms are not all fully 
functional. Some bathrooms 
and kitchens were 
converted into offices. 
Water damage in entrance 
of one of the offices.  Doors 
and walls need repair.   

Second Floor 6 apartments used as offices Much like the first floor.  
Water damage to ceilings in 
offices.   

Third Floor 6 apartments used as offices Most bathrooms are 
unserviceable and need 
repair.   

Fourth Floor/Roof 4 apartments total -- 
2 used as offices 
2 used as guest house for 
judges 

Roof area currently unused 
can be utilized to maximize 
space.  Reception areas and 
offices are in decent shape 
but need a “face-lift” and 
additional repairs to be fully 
functional.  Fourth floor is 
in the better condition than 
other floors. 

 
The staircase is in good condition and has been recently renovated.   
 
Utilities: 
 

 The electric connection to the building appears to be in bad condition. (Note: 
AOJS II plans to make a visit to Giza with JIC to perform a more thorough 
electrical assessment by next week.)  

 The water connection needs to be checked and evaluated. 
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 Sewer connection needs to be checked and evaluated 
 There is a natural gas connection to the building but it is not being used and not 

connected to any kitchen. 
 
Recommendations: 
 

 All bathrooms/toilets need major repair including insulation of the floors to 
prevent water leakage to the building.  All connections to the bathrooms/toilets 
need major repair. 

 All walls and ceilings need further structural evaluation and repairs as necessary. 
All walls and ceilings need painting. 

 Floors need repair and some need replacement.   
 

Drawings for the building are not available; therefore, it is recommended that 
professional drawings be completed for the building based on its current configuration. 
This survey should include details of the apartments and dimensions and should describe 
the existing condition of each room. Once these architectural drawings are complete the 
MOJ can determine the distribution of mediation rooms, staff offices, clerks offices, etc. 
Based on that information the necessary infrastructure upgrades can be determined.   
 
Conclusion: 
 
The FJP role’s is to make repairs to those rooms identified as mediation rooms or offices 
for the mediation specialists and to related facilities, such as bathrooms, that are serving 
those utilizing the mediation office services.  At the present time, FJP cannot determine 
the location of those rooms since the MOJ has not yet decided on their specific location 
within the Kit Kat Building.  Once the MOJ has identified the number of mediation 
rooms and offices and their location, FJP can better estimate the specific repairs and their 
cost.   
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Annex (4) Family Justice Project Report on Upgrades to Port Said 
Family Court 

 
The Family Justice Project (FJP), in collaboration with the Ministry of Justice, agreed to 
upgrade the facilities of the Port Said Governorate Mediation offices/Family Court. 
USAID provided funding through FJP and the Administration of Justice II (AOJS II) 
project to implement the upgrades.  FJP was responsible for the general upgrades and 
AOJS II was responsible for the installation of a Computerized Information System for 
the Family Court (Computer server, Local Area Network and Computers) and total 
renovation of all the electric wiring systems of the Court (Light, Air Condition and 
Computers networks).  
 
FJP completed all of the upgrades, both inside and outside the Court (gardens), on 
October 4, 2007. The following list details the work completed: 
 
1.  Building and Demolishing Work:  
 

 All ceilings were inspected and repaired when necessary according to industry 
standard (rust removed from reinforcement steel bars, painting the clean bars with 
epoxy paint and patches filled with suitable cement plaster). 

 A new Archive room was constructed in the space under the staircase. New walls 
were built and plastered and a new door installed.  

 The inside walls, sanitary connections and wall tiles were demolished from the 
old Ladies toilet, all the walls were plastered and the room converted to Computer 
server room. 

 The old Archive room was replaced by a new Ladies Toilet and a Canteen. All 
walls and floors were covered with ceramic tiles. A new door was installed for the 
Ladies Toilet. 

 The old ceramic wall and floor tiles of the Men’s Toilet were demolished and new 
ceramic tiles installed. 

 Storage cabin for the Automatic fire fighting gas cylinder was constructed behind 
the new computer server room. 

 The court demolished the wall between the two inside rooms to create a new 
mediation room. The demolished wall and old floor tiles were removed, the doors 
were relocated, new floor tiles were installed and walls repaired.  

 All doors and windows were inspected and repaired, new door locks and door 
handles installed. 

 All the trenches made in the walls for the new electric wiring networks installed 
by AOJS II were filled and plastered.  

 All walls, ceilings, doors and windows were painted. 
 
2.  Sanitary Work: 
 

 Two public Toilets (one for Ladies and one for Men) and one small Toilet for 
Judges were totally renovated. The old floors were removed and a concrete pad 
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was installed and insulated. New water and drainage pipes and connections were 
installed and the new piping was pressure tested according to industry standards. 
New ceramic tiles for floors and walls were installed. New Ideal Standard toilets, 
urinals, and lavatories were installed. 

 All the outside drainage pipes and connections to the toilets were replaced with 
new high grade cast iron pipes and connections. 

 The water and drainage connections of the canceled toilet above the computer 
server room (now an archive room) were all removed and all pipe connections 
from the outside of the building to this room were canceled to avoid any possible 
water or drainage connections to this room in the future. 

 A new 1 ½ inch diameter water connection from the outside water meter in the 
garden to the court was made for feeding the new water fire hydrants and toilets. 

 Stainless steel lavatory and a granite shelve were installed in the canteen. Water, 
cold water and drain connections were made for the canteen. 

 A new water cooler was installed instead of the old cooler. The cold water outlet 
of this cooler is connected to the canteen. 

 Piping was installed in all the rooms for the drainage of the water condensate of 
the Air Condition units.  

 
3.  Air Condition and Ventilation work: 
 

 9 Air Conditioning units (Carrier 3 Horse Power, high wall mounted, split units) 
were installed; of which 7 units were installed in the office/ mediation rooms, and 
2 units in the computer server room. 

 10 wall mounted fans (Toshiba 16 inch diameter fan) were installed; of which 9 
were installed in the office rooms, and one in the new archive room.  

 11 ceiling fans (Toshiba 56 inch diameter fan) were installed; of which 8 fans 
were installed in the inside waiting hall, and 3 in the two inside high wall offices. 

 4 ventilation/extraction fans (National Panasonic 30 centimeter square fan) were 
installed; of which 3 were installed in the toilets (one in each toilet) and one 
installed in the canteen.   

 
4.  Raised Floor Work: 
 

 Raised floor was installed inside the computer server room. The raised floor is 
manufactured by Quatro Italy; it consists of 0.6 x 0.6 meter, fire resistant, 
compressed wood panels, 39 millimeter thickness with antistatic high pressure 
laminate cover and PVC edging; the panels are installed on stringers and 
adjustable galvanized steel pedestals (up to 25 centimeter height) 

 
5.  Fire fighting and Fire Alarm Work: 
 

 Automatic Fire fighting and Fire Alarm system was installed in the computer 
server room. The automatic fire fighting system is FM 200 Gas system 
manufactured by Cofem & Thorn England; the system is complete with 
sprinklers, 20 Kilogram capacity high pressure FM 200 gas bottle and accessories. 
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The automatic Fire Alarm system includes one alarm panel, one smoke sensor, 
one ionic sensor, one alarm bell and one siren. 

 Fire Alarm system for the Family Court independent from the Alarm system of 
the server room was installed. The system includes one heat sensor installed in the 
canteen and 5 smoke sensors of which one is installed in the archive room, one 
installed in the waiting hall and 3 installed in the corridor. The Alarm panel is 
installed at the entrance of the Court; two alarm bells are installed one in the 
corridor and one at the alarm panel. 

 Two Bavaria fire fighting water hydrants with hose reel, 30 meters long one inch 
hose and multipurpose water nozzle were installed; one installed at the entrance of 
the Court and one at the end of the corridor. 

 One Bavaria automatic, ceiling mounted multipurpose powder extinguisher 
capacity 12 Kilogram is installed inside the archive room. 

 Five Bavaria wall mounted, multipurpose powder extinguishers, capacity 6 
Kilogram each were installed on the walls of the corridor and waiting hall. 

 
6.  Light Fixtures:  
 

All light fixtures were replaced by new Three Brothers fixtures as follows: 
 
 18 fixtures for the office rooms, 2 fixtures per room. These fixtures are florescent 

3 lamps 1.2 meters long, ceiling mounted, louver mirror. 
 11 fixtures florescent 2 lamps 1.2 meters long, ceiling mounted, louver mirror. 

These were installed 2 in the server room, 8 in the waiting hall and 1 in the 
archive room. 

 5 fixtures florescent 4 lamps 1.2 meters long, wall mounted, louver mirror. These 
were installed in the two inside high ceiling offices. 

 12 fixtures florescent 4 lamps 0.6 meters long, square drop ceiling fixture, louver 
mirror. These were installed in the corridor drop ceiling. 

 5 fixtures florescent 2 lamps 0.6 meters long, wall mounted. These were installed 
2 in the archive room, 1 in Judges toilet, 1 in corridor in front of judges’ toilet and 
1 in the canteen. 

 5 fixtures florescent 1 lamp 0.6 meters long, wall mounted. These were installed 2 
in Ladies toilet, 2 in Men’s toilet and 1 in Judge’s toilet. 

 5 fixtures 1 lamp 100 watt, round, ceiling mounted. These were installed 2 in 
Ladies toilet and, 3 in Men’s toilet. 

 
7.  Outside Gardens: 
 

Two outside gardens at the entrance of the Family Court were renovated, one for 
children and one for adults: 
 
 Children’s garden - new green fence (Ficus trees and Bougainvillea/Gohannamia  

bushes) was planted adjacent to the existing fence. A wood kiosk was installed to 
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control children going in or out of the garden. Three garden benches, one swing, 
one slide and one seesaw were installed inside the garden. 

 
 Adult area- new green fence (Ficus trees and Bougainvillea/Gohannamia bushes) 

was planted adjacent to the existing fence. A steel gate was installed in the 
existing fence. Two garden benches were installed inside the garden. 

 
8.  Office Furniture: 
 

The following furniture was provided for the Family Court: 
 
 12 wood desks 1.2 meter wide for the new PCs provided by AOJS II. 
 8 wood tables for the printers and scanners provided by AOJS II. 
 3 round conference tables 1.2 meters diameter for the mediation rooms. 
 33 chairs (12 for the desks and 7 for each round table). 
 12 three seat benches for the waiting hall.  
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Annex (5) List of Grantees FY 2007 
 

# 
 Proposal 

# 
Grant # NGO Name / Program Title 

Program 
Location 

Grant 
Duration 
(Months) / 
Start Date 

Grant Amount 
($000) 

1 111-71M22 GA-263-06-01-00 
Minya Businessmen Association                         Family 
Justice Offices Program 

Minya 
12 

 (11Dec 06) 
45 

2 1-36O16  GA-263-06-02-00         
New Horizons Foundation        
 Interaction Program     

Giza / Minya 
12 

 (1 Jan 07) 
48 

3 1-4M1  GA-263-06-03-00         
Samalut Culture Palace Pioneers                           Culture 
& Family 

Minya 
12 

 (1 Jan 07) 
31 

4 1-81M32  GA-263-06-04-00         
Minya Coalition of Health NGOs    
  Family Rights & Society Welfare    

Minya 
24 

 (1 Jan 07) 
153 

5 1-46G11  GA-263-06-05-00         
Future Girls’ Association   
Justice Awareness & Empowerment for Family and Child 

Giza  
12 

 (1 Jan 07) 
48 

6 1-37G26  GA-263-07-06-00         
National Association for the Defense of Rights and 
Freedoms                             
Legal & Social Counseling for the Egyptian Family 

Giza  
12 

 (1 Feb 07) 
25 

7 1-72M23  GA-263-07-07-00         
New Vision Association for Development                            
Family Stability & Justice Enhancement 

Minya 
12  

(1 Feb 07) 
35 

8 1-62M13  GA-263-07-08-00         
Social Services & Integrated Development                          
Family Support in Minya 

Minya 
12 

 (1 Feb 07) 
31 

9 1-66M17  GA-263-07-09-00         
Egypt Renaissance Foundation Supporting Children 
Rights & Women Issues in Egyptian Family 

Minya 
12 

 (11 Feb 07) 
37 

10 1-70M21  GA-263-07-10-00         
The Good Shepherd         
Liberty Children   

Minya 
12 

 (1 April 07) 
21 

11 1-20G7  GA-263-07-11-00      
Hawaa Al-Mostakbal Society for Family & 
Environmental  
Community Cooperation against Family Violence     

Giza 
12  

(1 April 07) 
53 

12 1-57G22 GA-263-07-12-00      
Shemou’ Association for Human Rights & Local 
Development  
Enhancing the Bonds of Family Stability     

Giza 
12  

(1 April 07) 
45 

13 1-41O20 GA-263-07-13-00 Center for Egyptian Family Development                        Giza 12  - 
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# 
 Proposal 

# 
Grant # NGO Name / Program Title 

Program 
Location 

Grant 
Duration 
(Months) / 
Start Date 

Grant Amount 
($000) 

Happy Egyptian Family Program (1 April 07) 
Award Declined* 

14 1-33O13 GA-263-07-14-00 
Alliance for Arab Women  
Supporting the Family Court 

Giza, Minya, 
Port Said 

24 
(1 June 07) 

246 

15 1-5M2 GA-263-07-15-00 
The Evangelical Association for sustainable 
Development   
Better Practice Towards minimizing Family Conflict 

Minya 
12  

(8 August 07) 
55 

16 1-7M4 GA-263-07-16-00 
Future Eve 
Happy Family void of Discrimination and Domestic Violence 

Minya 
12  

(8 August 07) 
31 

17 1-69M20 GA-263-07-17-00 
Sydat Misr Society for Women's Affairs 
Supporting Family Stability 

Minya 
12 

 (8 August 07) 
27 

18 1-31O11 GA-263-07-18-00 
Masr El Mahroosa Baladi Association   
Towards Better Marriage 

Giza 
15 

(1 Sep. 07) 
74 

19 1-32O12 GA-263-07-19-00 
Caritas Egypt/Seti Center 
Stable Family Challenging Disability by Counsel and 
Empowerment 

Giza 
12 

(23 Sep. 07) 
68 

20 1-16G3 GA-263-07-20-00 
Al Tawan Association for Developing Local Community 
(Yad b Yad) 
Family Stability is the Base for Society Development 

Giza 
12 

(25 Sep. 07) 
36 

21 1-26O6 GA-263-07-21-00 
Heya Foundation for Women  
Accord for Family Safety 

Giza 
12 

(26 Sep. 07) 
44 

22 1-48G13 GA-263-07-22-00 
Egyptian Foundation for Family Development 
Mediation System Support 

Giza 
12 

(27Sep. 07) 
29 

23 1-52G13 GA-263-07-23-00 
Light of Life Association for Family & Child 
Family & Child Legal Protection 

Giza 
12 

(27 Sep. 07) 
50 

Total 1,232,000  

Note: All Numbers are approximated.  
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Annex (6) Grantees Accomplishments FY 2007 
 
# Activity Minya Giza Total 
1 No. of Partners / Sub grantees 23 17 40 
2 No. Counseling Centers 24 19 43 
3 No. of Visiting cases to counseling centers (provision of social, 

legal and psychological counseling) 
2,618 773 3,391 

4 No. of Dispute Cases Settled 651 153 804 
5 No. of  Trainings (NGOs staff, community leaders, social 

workers & lawyers) 
26 17 43 

6 No. of Trainees (NGOs staff , community leaders, social 
workers & lawyers) 

668 165 833 

7 No. of Awareness Raising Events 
(meetings, seminars, course and competitions) 
About:  
 Family court law & mediation office services  
 Acceptance of the other & non violence  
 child rights 

92 79 171 

8 No. of Attendees in Awareness Raising Events (citizens, 
women, children, youth, newly married couples) 

15,874 2,126 18,000 

9 No. of Home Visits 355 235 590 
10 No. of Children  Supported 

How? 
 School tuition paid 
 School supplies and uniform provided 
 Academic follow up 
 Skills & creativity enhanced  
Children categories include: 
 Children at risk 

1,512 220 1,732 
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# Activity Minya Giza Total 

 Working children 
 Victim children of family disputes 

11 No. of Families Economically Empowered 
 Establishment of micro-enterprises 
 Skills developed 
 Monthly financial coverage from Ministry of Social Solidarity 

246 0 246 

12 Child at Risk Committees  0 7 7 
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Annex (7) Family Justice Performance Indicators 
 
 

PERFORMANCE MANAGEMENT PLAN 
 

(Revised August 26, 2007) 
 
 

Note:  The list of indicators and indicator descriptions presented in this document have been revised primarily in 
response to revisions in USAID’s Agency-wide monitoring and reporting system, most notably the change from 
using Program Components (and sub-Program Components) and Common Indicators in 2006 to the current use of 
Program Areas, Elements, Sub-Elements and Standard Indicators.  In addition, some changes to the information 
within parts of the PMP tables have been made on the basis of experience during the past year. 
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Objective/Goal 2: Governing Justly and Democratically 
 

Program Area 1: Rule of Law and Human Rights;  
Program Element 1.3: Justice System; Program Sub-Element 1.3.4: Access to Justice 

 
 

Former program configuration:  
 

SO 21: INITIATIVES IN GOVERNANCE AND PARTICIPATION STRENGTHENED 
 

SO 21: Initiatives in Governance and Participation Strengthened

IR 21.1: 
Improved 
Enabling 

Environment for 
Political 

Processes

IR 21.2: 
Enhanced 

Government 
Responsiveness 

to Citizens

IR 21.3: 
Increased 

Availability of 
Effective Legal 

Services

IR 21.5: 
Improved 

Environment for 
Combating 
Corruption

IR 21.4: 
Improved 

Human Rights 
Environment

SO 21: Initiatives in Governance and Participation Strengthened

IR 21.1: 
Improved 
Enabling 

Environment for 
Political 

Processes

IR 21.2: 
Enhanced 

Government 
Responsiveness 

to Citizens

IR 21.3: 
Increased 

Availability of 
Effective Legal 

Services

IR 21.5: 
Improved 

Environment for 
Combating 
Corruption

IR 21.4: 
Improved 

Human Rights 
Environment
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LIST OF MISSION-SPECIFIC AND USAID STANDARD INDICATORS INCLUDED IN THIS 
PERFORMANCE MANAGEMENT PLAN 

 
 Performance Indicator* 

 

Comments 

2.1.3.b: Number of justice sector personnel 
that received USG training  

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a 
common indicator, “Number of people trained.”   The data for this indicator 
from the Family Justice Project will be aggregated with the data for this 
indicator from the AOJS II, Criminal Justice, State Council and NGO/Lawyers 
Projects for reporting to Washington on OP indicators.    

2.1.3.f: Number of legal institutions and 
associations supported  by USG 

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a 
common indicator, “Number of USAID-sponsored mediation centers in targeted 
areas.”   Under this new indicator, we are counting not only MOJ mediation 
centers receiving USG assistance but also mediation counseling centers that 
have received USG assistance through Family Justice Project grants to their 
parent NGOs.  The data for this indicator from the Family Justice Project will be 
aggregated with the data for this indicator from the AOJS II, Criminal Justice, 
State Council and NGO/Lawyers Projects for reporting to Washington on OP 
indicators.    

State/F Objective 2: “Governing Justly and 
Democratically”; Program Area 2.1:”Rule of 
Law & Human Rights”; Element 2.1.3: 
“Justice System” 

 

(Part of Former USAID/ Egypt Strategic 
Objective 21, “Initiatives in Governance & 
Participation Strength-ened”; and 
Intermediate Result 21.3, “Increased 
Availability of Effective Legal Services.”) 

2.1.3.g: Number of people visiting USG-
supported legal service centers serving low 
income and marginalized communities 

This is a USAID Operational Plan, or “standard,” indicator.  It was formerly a 
common indicator, “Number of cases brought annually to USAID-sponsored 
mediation centers.”  Under this new indicator, we are counting not only the 
number of people who visit MOJ mediation centers in a given year but also the 
number of people who visit mediation counseling centers that have received 
USG assistance through Family Justice Project grants to their parent NGOs.   

State/F Objective 2: “Governing Justly and 
Democratically”; Program Area 2.4: “Civil 
Society”; Element 2.4.1: “Strengthen 
Democratic Civic Participation” 

(Part of Former USAID/ Egypt S.O. 21: 
Initiatives in Governance & Participation 

2.4.1.b: Number of Civil Society 
Organizations using USG assistance to 
improve internal organizational capacity 

This is a USAID Operational Plan, or “standard,” indicator.  It compares to a 
former common indicator, which asked for the number of groups assisted during 
the FY if the mission provided such assistance.  There are other USAID projects 
(in Media, e.g.) that will also be using this indicator; therefore, the data for this 
indicator from the Family Justice Project will be aggregated with the data from 
those other projects.  
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 Performance Indicator* 

 

Comments 

Strength-ened & IR 21.3, “Increased 
Availability of Effective Legal Services.”) 

2.4.1.A: In a given year, the number (and 
percentage) of assisted NGOs for whom 
strengthened capacity can be demonstrated 
that are found to have strengthened 
capacity, as determined by an increase over 
their last score on a FJP-specific NGO 
scorecard.” 

This is a Mission-Specific, or “Custom,” Indicator for the Family Justice Project.  
Originally, the data from this indicator were to be used to report against a few 
USAID common indicators, which asked whether USAID-assisted  civil society 
organizations  have improved in organizational capacity, and if so, how, and 
how that capacity was measured.    

*There are two types of performance indicators: (1) USAID Operational Plan, or “standard,” indicators, which are required by State/F if they are relevant.  These have 
numbers that end in small letters.  (2) Mission-specific, or “custom,” indicators, which the DG team and its relevant implementing partner(s) are using to measure and manage 
for program results.  These have numbers that end in capital letters.  
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: 

 

Performance Indicator 2.1.3.b: Number of justice sector personnel that received USG training (OP. or “standard,” indicator, formerly #21.3.9) 

Results Data 2006 2007 2008 2009 20101 TOTAL 

         Targeted: 2               

 

60 

 

360 

 

1500 

 

 

800 

 

 

TBD 

 

 

Actual:          Male: 

Female: 

Total: 

0 

0 

03 

197 

278 

475 

    

Indicator Description (Definition): According to the general definition for this “standard” indicator: Personnel include judges, magistrates, prosecutors, 
advocates, inspectors and court staff.  In the case of the FJP, we are also including MOJ staff.  Training refers to all training or education events, whether short-
term or long-term, in-country or abroad.   Each training participant is counted only once in a given year, even if he/she has attended more than one training event.  
In addition, inclusion in a previous year’s count does not exclude a person from being counted in subsequent years, if he/she has received training, e.g., “booster 
training,” in a subsequent year.  
Unit: Annual number of personnel trained in a given year, disaggregated by sex 
Data Source: Contractor’s Annual Report 
 

Rationale:  This is a required Operational Plan, or “standard” Indicator.  The rationale 
for this required Operation plan, or “standard” indicator is that better trained personnel 
are a prerequisite for an improved legal system.   
Critical Assumptions for Indicator: Initially, the use of this indicator was based on the 
assumption that the Ministry of Justice would approve the training of judges and staff.  
Early positive results of training have indeed led to MOJ approval for including others 
in training, including judges.   

Schedule/Frequency of Data Collection: Quarterly 

Responsible Officer:  Margaret Groarke, Cognizant Technical Officer 

Method/Approach of Collection/Calculation: Data will be compiled based on the 
training sign-in sheets and registration forms which are collected and entered on the 
project training database.   Tracking of individual names (and sex) and the training 
they received will be obtained from the training database.  In order to develop an 
unduplicated count of people trained in a given year, electronic editing is performed 
twice by assigned project staff, Once, when data is filtered after being entered whereby 
the system detects any duplication in names or titles. The Application of Pivot tables 
next as part of the components reporting system, double checks the accuracy of the 
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data entered and spots out any data duplication.  Finally, certificates issued per trainee 
is a final checking step, where number of issued certificates by names should coincide 
with names and numbers trained, tracing any duplication errors. 

Data Analysis/Dissemination Plan: The implementing partner will transmit the data 
to USAID/Egypt in its quarterly and annual reporting and USAID will then share the 
data to other stakeholders as appropriate.  

Data limitation and Quality Assessments:  An assessment of the 
quality of training data collected and reported in quarterly reports as of 
the time of the assessment was conducted on August 23, 2007.  The 
training MIS and data were found to be of high quality, and no 
problems were identified.   Other Donors in Sector:  

Indicator's Relevance to Gender: Indicator disaggregated by sex. 

Indicator's Relevance to Poverty: N/A 

Additional Comments:  It is expected that the numbers of trained personnel will increase over time due to the facts that the Ministry of Justice is becoming 
more comfortable with including additional target groups in training and NGO grants will include training programs.  
1The end date for the project is July 15, 2010; therefore the targets for 2010 will likely be lower for that partial year of activity. 
2We will report actual data disaggregated by sex, but disaggregating targets by sex would be meaningless.  The project is training the universe of judges, 
mediators and mediation office staff; therefore, all available females and males will be trained.  In effect, then, the project is not trying to influence any change in 
the proportions of males and females in those positions through training—it is simply training all who are in those positions.    
3The actual figure for 2006 was zero because project-provided training did not begin until the first quarter of FY 2007.  However, the training program exceeded 
its goal in 2007, adding the additional 60 targeted from 2006 and expanding the training beyond the pilot courts before the year’s end and thereby exceed the 
target.  

 
“Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 
 

Performance Indicator 2.1.3.f: Number of legal institutions and associations supported by USG (OP. or “standard,” indicator, formerly #21.3.6) 

Results Data Baseline 

2006 

2007 2008 2009 2010 

Targeted 0 26 160 80 TBD 

Actual 0 871    

Indicator Description (Definition): According to State/F: To be counted here are both governmental and non-governmental institutions and associations that 
focus on administering and improving the legal system.  In the case of the Family Justice Project, a USG-supported legal institution is either (a) a Ministry of 
Justice (MOJ) mediation office/center or (b) an NGO-sponsored counseling center.  For the MOJ mediation centers, USG “support” includes assistance in one 
or more of the following areas: staff training either by project staff or by MOJ-designated staff with project assistance; development and use of a new 
management information system; and/or physical improvements to target offices, including either equipment purchases or physical improvements.  For NGO 
counseling centers, USG “support” will include the provision of grants to NGOs for establishing and operating counseling centers.   

Unit: Number of MOJ and NGO centers 

Data Source:  Contractor’s Annual Report. Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard,” indicator is that 
strengthened and more effective institutions and associations are 
essential to improved rule of law.     

Schedule/Frequency of Data Collection: Annually  

Responsible Officer: Margaret Groarke, CTO   

Method/Approach of Collection/Calculation:  

All the necessary data are contained within project records and 
readily retrievable. 

Data Analysis/Dissemination Plan:  Being assembled from project 
records; the records will be reported to USAID, who will then share 
the data with other stakeholders as appropriate.   

Data limitation and Quality Assessments:  On August 23, 2007, an assessment of the 
quality of data collected and reported in quarterly reports as of that time was conducted.  
The training MIS and data were found to be of high quality, and no problems were 
identified.  A list of institutions and associations supported by the USG is maintained in 
the implementing partner’s MIS and it can easily be verified by observation, through 
training records, grant documents, etc.    

 

Other Donors in Sector: No other donors are currently working with 
the MOJ mediation offices or NGO-supported counseling centers. 
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Indicator's Relevance to Gender:  In family law cases, women by law must first seek access to the legal system through mediation, and supporting the 
mediation offices and NGO counseling centers increases access to effective legal services for women in particular.    

Indicator's Relevance to Poverty:  By law, mediation, unlike litigation, is free of charge, and supporting the MOJ mediation offices and NGO mediation 
counseling centers increases access to effective legal services for those that cannot afford other alternatives. 

Additional Comments:  MOJ mediation centers: The project will directly support the 26 mediation offices located in the 3 pilot governorates of Giza, Minya 
and Port Said.  In these three governorates, the Project will provide the 26 offices a complete package of staff training, deployment of the management 
information system, and physical improvements.  Beyond the 26 pilot offices, the Project will support staff training but not MIS deployment or infrastructure 
improvement.  Beyond the 26 initial sites, the Project will support staff training either through direct training or training of trainers using Project-developed 
curricular materials, or both.    
1This total includes 44 MOJ mediation centers and 33 NGO counseling centers.  The number exceeds the target, which was based on the original 26 pilot courts, 
because the nationwide training began before the end of the year adding an additional 18 mediation centers.  Also, originally it was unknown how many 
counseling centers NGOs would develop before the year end and none were included in the original target.   
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State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Program Element 
2.1.3: “Justice System”; (Program Sub-Element 2.1.3.4: Access to Justice) 
 

Performance Indicator 2.1.3.g: Number of people visiting USG-supported legal service centers serving low-income and marginalized communities (OP. or 
“standard,” indicator, formerly #21.3.7) 

Results Data Baseline 

2006 

2007 2008 2009 20101 2011 

 

Targeted2 

 

 

 

 

--- 

 

--- 

 

--- 

  

 

Actual 

 

32,8423 

39,658 – 
Mediation  
offices 

3391- Ngo’s---4 

    

Indicator Description (Definition): According to the general definition for this “standard” indicator, “people” includes all people who visit centers seeking 
assistance or advice related to legal or legally related concerns.  For the Family Justice project, a “US-supported legal service center” is either a Ministry of 
Justice mediation office that, through USAID assistance under the Egypt Family Justice Project, has received USAID assistance in the form of staff training, 
development and deployment of a new management information system, and/or physical improvements, including equipment; or an NGO counseling center 
that is being sponsored by an NGO that has received a grant from the USG for that purpose.  Persons visiting a MOJ mediation center or a NGO mediation 
counseling center will be counted once for a given year, regardless of how many visits they make during that year.   

 

Unit:  Annual number of people (unduplicated count) 

Data Sources:   

MOJ Mediation Center statistics and NGO-supported 
counseling centers.  These organizations will report 
the data to the contractor, who, in turn, will report the 
data to USAID.    

 

Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard,” indicator is that it is a measure of effectiveness in 
providing access to justice for disadvantaged communities.   
This indicator assumes that improvements in public information about mediation services, the 
environment of the mediation offices, and quality of mediation services – all of which are to be 
addressed by the FJP – will encourage individuals who might otherwise take no action to bring their 
family issues to mediation.  This indicator is also based on the assumption that most of the individuals 
using the mediation and counseling centers are members of low income and/or marginalized 
communities.   
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Schedule/Frequency of Data Collection:  

Annually 

 

Responsible Officer:  Margaret Groarke, Cognizant 
Technical Officer  

Method/Approach of Collection/Calculation: Data will be collected by MOJ mediation office staff 
from ledgers kept at the mediation office, and transmitted to the project by the Ministry of Justice.  
Once an electronic management information system is in place, the MOJ may not need to use the 
ledgers for collecting the data needed for this indicator.  Data from the NGO counseling centers will 
be collected by NGO staff or counseling center staff from ledgers kept by counseling center staff.  In 
both cases—i.e., the MOJ mediation centers and the NGO counseling centers—it is expected that 
record keeping in ledgers (or MIS) will allow for unduplicated counts of persons visiting the center 
in a given year.  That is, regardless of the number of visits a person might make in a given year, 
she/he will be counted once.   

Data Analysis/Dissemination Plan:   

Project staff will review the data received from the MOJ and the NGO grantees and report the 
data to USAID.  USAID will then share the data with other stakeholders as appropriate. 

Data Limitation and Quality Assessments:  

The MOJ will not allow independent, external review 
of case ledgers to verify data.  As a consequence, the 
quality of the data provided by the MOJ cannot be 
ascertained.  The quality of NGO-provided data can be 
assessed by verifying a sample of sub-totals from 
mediation counseling centers by reviewing ledger 
entries for a given year.   

Other Donors in Sector: No other donors are supporting the mediation offices. 

Indicator's Relevance to Gender: According to the law, individuals with family law complaints, the vast majority of whom are women, must first mediate 
before they can litigate, and increases in cases filed indicate increased access to effective legal services for women in particular.    

Indicator's Relevance to Poverty: By law, mediation, unlike litigation, is free of charge, and an increased number of people visiting MOJ mediation centers, or 
the free NGO counseling centers, indicates increased access to effective legal services for those that cannot afford other alternatives 

Additional Comments:  This will feed into the number of people visiting USG-supported legal service centers.  We will assume for purposes of this indicator 
that the: (1) number of people is equal to the number of cases; and (2) the centers serve low income and marginalized communities.  With respect to the MOJ 
mediation centers, the project will directly support the 26 MOJ mediation offices located in the 3 pilot governorates of Giza, Minya and Port Said, in staff 
training, deployment of the management information system (MIS), and physical improvements.  The project will work with other mediation offices in Egypt on 
staff training only.    
1Since the scheduled completion of the Project is July 15, 2010, the actual FY-2010 figures will be projections based upon figures gathered at the end of the 3d 
quarter of FY-2010. 
2We will report actual data disaggregated by type of legal service center (i.e., MOJ mediation center and NGO counseling center), but it would be very difficult 
to project meaningful targets for the number of people visiting USG-supported legal service centers. On one hand, as more NGO counseling centers are able to 
provide assistance to persons who need help with a family dispute and as more people are aware of and have confidence in those services (partly through project 
assistance), more people could be expected to seek help with the counseling centers before going to the court system.  If their disputes can be resolved at that 
level, however, fewer people could be expected to take their cases to the courts, where they would be required by law to undergo mandatory mediation at the 
MOJ mediation centers.  So, as use of NGO counseling centers increases, use of MOJ mediation centers should decrease somewhat, but it is not possible to 
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predict how much.  On the other hand, as the capacity and quality of MOJ mediation centers increase through project assistance, the numbers of people taking 
their cases to court (where, perhaps, they do not have access to or knowledge of NGO counseling centers) could be expected to increase and the number being 
directed to the mandatory MOJ mediation centers would also increase.  Further complicating the situation is the fact that, although we expect the numbers (and 
capacity to serve people) of NGO counseling centers to increase with the awarding of new NGO grants and, possibly, the addition of new counseling centers by 
existing grantees, there is no good way to predict how many new centers will be added and how much capacity to serve clients will be added from one year to the 
next.  Finally, targeting increases/decreases in the number of people visiting centers—be they NGO counseling centers or MOJ mediation centers—is further 
complicated by the question that always arises in situations such as this: Are more people using centers because the numbers of domestic disputes are on the 
increase, or because more people with disputes who might never have sought any counseling or legal relief are now doing so because of increased availability of 
such services, increased awareness of them and/or increased confidence in those services?  In the face of such complexity and consequent futility in trying to 
project reasonable targets over the long term or even in terms of projecting targeted increases or decreases in one year over the previous year’s actuals , we think 
it wiser not to project targets at all.    
3This total includes people visiting USG-assisted MOJ mediation centers only, as there were no USG-assisted NGO counseling centers during the year.   
4This total includes 39,658 people visiting USG-supported MOJ mediation centers and 3391 people visiting USG-supported NGO counseling centers.  However, 
the data from the MOJ is incomplete and does not include the number of people visiting during July and August  in any of the three pilots and also does not 
include the month of September for Minya.  This number also includes people visiting North Cairo through June 2007; however, no data for South Cairo was 
provided by MOJ.  Despite repeated attempts to collect the information from the MOJ, this is the only available data we were able to obtain.   
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Performance Indicator 2.4.1.b: Number of Civil Society Organizations (CSOs) using USG assistance to improve internal organizational capacity (OP. or 
“standard,” indicator) 

Results Data 
2006 

Baseline 
2007 2008 2009 2010 

Targeted1  20 --- --- --- 

Actual 0 22    

Indicator Description (Definition): This indicator counts the number of local, Egyptian NGOs receiving capacity-building grants and possibly other assistance 
(e.g., training and/or technical assistance with respect to use of the NGO scorecard discussed under Performance Indicator 2.4.1.A) under the FJP during a given 
year.  If a grantee is using any part of its grant or getting other assistance during any part of the year in question, then it will be counted.  E.g., if a grantee uses 
a capacity-building grant that spans two different fiscal years, it would be counted in both those years.  According to the general definition for this “standard” 
indicator, “to improve internal organizational capacity” refers to, among other things, to establish transparent and accountable financial systems, to establish 
internal democratic mechanisms, and to establish better ability to represent constituent interests.   
Unit: Annual number of CSOs/NGOs receiving USG assistance during a given year 

Data Source: FJP staff and signed FJP-NGO grant agreements. 
 

Rationale/Critical Assumptions for Indicator:   
The rationale for this USAID OP, or “standard” indicator is that, even with 
the best of intentions, NGO effectiveness is often severely limited by lack 
of capacity.  This indicator is a measure of how many NGOs are using 
USG funds to improve capacity.  

Schedule/Frequency of Data Collection: Annually. 

Responsible Officer:  Margaret Groarke, CTO  

Method/Approach of Collection/Calculation: This involves a simple 
count each year of all the NGOs that have received capacity-building 
assistance (primarily through grants) from the Family Justice Program 
during that year.  Data will be compiled by FJP staff from project records.   

Data Analysis/Dissemination Plan: The implementing partner will 
transmit the data to USAID/Egypt via its annual report.  USAID will then 
share the data with other stakeholders as appropriate.   

Data limitation and Quality Assessments:  As with all other indicators reported 
to Washington a Data Quality Assessment will be conducted every 3 years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of rights for women and 
children 
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Indicator's Relevance to Poverty:  The indicator is relevant to poverty in that the assisted NGOs are all closely involved in promotion of access to family 
justice for powerless in society. 

Additional Comments:   
1It is not possible to target the total number of NGOs that will receive USG assistance in a given year for two reasons: (1) for a given year, the number of NGOs 
applying for and receiving direct capacity-building grants from the project is largely subject to demand and therefore difficult to predict; and (2) it is also not 
possible to project in any meaningful way the number of capacity-building sub-grants or other assistance that an NGO grantee will award to partner NGOs.  Given 
these uncertainties, we think it wiser not to target here.   



FJP Annual Report FY 2007                                                                                               48

State/F Objective 2: “Governing Justly and Democratically”; Program Area 2.1:”Rule of Law & Human Rights”; Element 2.4.1:  
“Justice System” 
 

Performance Indicator 2.4.1.A: In a given year, the number (and percentage) of assisted NGOs for whom strengthened capacity can be demonstrated that are 
found to have strengthened capacity, as determined by an increase over their last score on a FJP-specific NGO scorecard.”  (similar to former indicator 21.3.10) 

Results Data 
2006 

Baseline 
2007 2008 2009 2010 

Targeted:           Number: 1

Percentage: 

 --- 

Not Available2 
--- 

_70__% 
--- 

_75__% 
--- 

 

Actual:               Number:
Percentage: 

0 
0% 

Not Available2 

Not Available2 

   

Indicator Description (Definition): Total number of NGO grantees (but not their sub-grantees) receiving capacity-building assistance (training, technical 
assistance, etc.) under the Family Justice Project (FJP) that show capacity increase in a given year.  NGOs are counted for each year in which their capacity, as 
measured by an FJP NGO Scorecard, is shown to have been “strengthened” as compared to their previous score.  FJP has devised its institutional capacity “NGO 
Scorecard” based on a model in Recent Practice in Monitoring and Evaluation TIPS, 2000, No. 15, “Measuring Institutional Capacity.”  See Method/Approach of 
Collection/Calculation below for details.   
The percentage for this indicator is calculated by dividing the following numerator by the following denominator:  
                           Numerator:          all those assisted NGOs that have demonstrated an improved NGO Scorecard score over their previous score 
    Denominator:        all those assisted NGOs for whom we can compare a scorecard score to a previous score in a given year 
 
Unit: Annual number/percentage of NGOs receiving assistance and for whom change in capacity strength on the NGO Scorecard can be measured that 
demonstrate strengthened capacity 

Data Source: FJP staff, in collaboration with NGO staff 
 

Rationale: This is a mission-specific “custom” indicator.   
Critical Assumptions for Indicator: None   

Schedule/Frequency of Data Collection: On an ongoing 
basis, as each grantee NGO is able to assess change in its 
NGO Scorecard score over its previous score.  At the end of 
the FY, all NGOs showing improvement will be totaled, the 
percentage will be calculated, and these data will be reported 
to USAID.   

Method/Approach of Collection/Calculation: Data will be compiled by FJP staff based upon 
the NGO Scorecard tool.  The scorecard tool is a weighted checklist of specific features indicative 
of capacity.  It looks at 50 relevant factors (grouped into five categories of capacity) in rating 
NGO capacity, and assigns a 1 or a 0 depending on whether the factor is present.  Each factor is 
given a weight of 3, 2 or 1, depending on its relative importance.  Each factor score is multiplied 
by its weight for a weighted factor score.  All weighted factor scores are totaled for an overall 
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Responsible Officer:  Margaret Groarke, CTO 
 
  

capacity score for the NGO.  (The maximum possible weighted score is 100.)  If an NGO 
improves its prior year score, it is counted among those whose capacities were strengthened.  
The NGOs are evaluated initially upon involvement in the FJP to establish a baseline, and re-
evaluated regularly (likely on a semi-annual basis) by project and NGO staff using the scorecard, 
and changes in CSO capacity are recorded and retained by the FJP.   (A copy of the NGO 
scorecard is provided after this PMP table.)3  

The Scorecard data for each NGO, and for every time that NGO is rated, will be entered into an 
NGO database, and from that database, the number of NGOs that have improved from one 
scoring to the next will be counted.   Cumulative data can be retrieved from the database; as 
well, details of magnitude and areas of improvement can be obtained from the data base or 
from the paper forms used to collect the data. 

Data Analysis/Dissemination Plan: The implementing partner will transmit the data to 
USAID/Egypt via its annual report.  

Data limitation and Quality Assessments:  The 
responsible officer will ensure that a Data Quality Assessment 
is conducted at least once every 3 years. 

Other Donors in Sector:  

Indicator's Relevance to Gender: The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of family justice rights and 
services for women and children 

Indicator's Relevance to Poverty:  The indicator is relevant to gender in that the assisted NGOs are all closely involved in promotion of family justice rights 
and services for the relatively powerless in society. 

Additional Comments:   
1As it is not possible to target the total number of NGOs that will receive USG assistance in a given year in Performance Indicator 2.4.1.b (because the number of 
NGOs applying for and receiving direct capacity-building grants from the project is largely subject to demand and therefore difficult to predict for a given year), so, 
too, it is not possible to target the number of assisted NGOs that will have strengthened their capacity in a given year. 
2The use of the NGO Scorecard will not begin until FY 2008.   Therefore, there are no targets or actuals for FY 2007.   
3The NGO Scorecard is not only a means of measuring change in institutional capacity for M&E purposes, but also—and perhaps more significantly—a means of 
working with NGO staff to self –assess capacity and needs for improvement, develop strategies and plans for making improvements, and follow up on how well 
improvement strategies worked.   
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Annex (8) Success Stories 

 
Task I – Mediation Training Program 
 
Developing skills of mediators to promote family stability 
 
To promote family stability, Egypt passed Law 10 providing for mediation in family disputes in 
2004.  To properly implement the law, the Ministry of Justice requested the support of USAID, 
through the Family Justice Project (FJP), to train mediation staff and make infrastructure 
improvements at courts where mediations are held.  The FJP began mediator training in early 
2007, initially completing training for three pilot regions, and then continuing nationwide to train 
all mediators and mediation office staff.    
 
Three pilot regions were initially selected to receive support, including Port Said, Giza and 
Minya.  Mediation staff in the pilot areas were provided with interdisciplinary training that 
focused on the legal, psychological, and social aspects of their work.  The training program also 
provided sessions on team building, communications, and report writing.  More than 200 
mediators and staff were trained in the three pilot regions and the training program has now gone 
nationwide to train the approximately 2000 mediation office personnel throughout the country.   
 
Doaa Hassan Shalqamy, a legal expert in the Minya Mediation Office, was one of the training 
participants.  She attended three separate training programs including the interdisciplinary 
training, the legal specialist training, and the application of mediation skills and team building 
training.  As a result of her experience with the training program she wrote a thank you letter to 
the Governor of Minya, the Chief Justice, and USAID on behalf of all the legal specialists in the 
Minya office.  The letter noted that participants were very appreciative of the skills gained in the 
training through the use of interactive and practical training methods.  As Doaa explained, this 
program promoted the efficiency of the legal specialists, developed their personal skills, and 
enhanced their mediation techniques.   
 
The mediation panels in each court are comprised of a legal specialist, a psychologist, and a 
social worker who work together as a team.  Through group work with other colleagues during 
the training, Doaa and her colleagues learned critical team building skills and established their 
specific roles within the team.   Participants learned the concepts of neutrality, self-confidence, 
and techniques unique to settling family disputes.   
 
As the training program continues nationwide, mediation office staff in all regions will receive a 
four-day training program along with a training manual that was developed and refined with 
lessons learned during the pilot training program.  The four day program focuses on legal 
concepts, team building, mediation skills, and communication skills.  After the completion of the 
training, the mediation staff is well equipped to complete their tasks and to ensure an effective 
implementation of Law 10.   
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The Egyptian mediation process ensures that the rule of law is effectively enforced.  This means 
that justice---specifically family justice --- can prevail and that families can resolve their disputes 
in an amicable manner thanks to the skill of mediators like Doaa . 
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Annex (9) List of Technical Assistance Activities 

 
Task One 
 
List of Technical Assistance Activities: 
 
Consultant trainers were hired to provide Mediation training to MOJ staff.  The manual and 
material used were prepared by MSD in coordination with MOJ.  The trainers contracted are as 
follows: 
 
Master Trainers:  
Dr. Mohamed Khalil 
Dr. Adel Madani 
(Total 60 days through April 09) 
 
Trainers:  
Dr. Mona Abu Tira,  
Dr. Mogeda Ahmed and  
Dr. Hisham Abou Hegazy,  
(Total 100 days through April 09) 
 
Junior Trainers were added to the cadre of trainers due to nationwide training:  
Dalia Ezzat,  
Amgad Moshref  
Mohamed Ramadan  
Heba Saad  
Abdallah Ahmed  
Nahla Amin  
Hanan Marzouk 
(Total 100 days through April 09) 
 
Short-term Consultants:  Additional assistance for the development of manuals and trainings: 
Dr. Hoda Zakaria 
Mohsen Abu Seif 
Mahmoud Fattah 
 
Task Two 
 
List of Technical Assistance Activities: 
 
Consultant Auditors:  Hired to evaluate and obtain sufficient understanding of the NGOs 
financial management system, accounting system and the control procedures in order to determine 
the adequacy to control and monitor accounts for MSD funds.  Those consultants were: 
Essam El Sayed (January and June 07) 
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Amr Mohamed Ahmed (March 07) 
Yassin Mubarak (December 06)  
“Honesty Consultancy Firm” (March 07). 
 
Monitoring and Evaluation 
 
Short-term Consultant: 
Gebril Mahjoub  
(Hired to assist pervious M&E Specialist Refaat Abdel Karim during January and June 07) 
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Annex (10) List of Equipment 

# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

   MSD Office         poor fair good exc           
1. Desktop 

computer 
HP SAA626045F 1 MSD/Egypt      29-Nov-06 Xmark 

Egypt 
1123 48050

9 

2. Monitor HP19 inch LCD CNC544050V 1 MSD/Egypt    X 1,500 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

3. Keyboard HP B9B5BOLQRTOP17 1 MSD/Egypt    X      

4. Keyboard  B94550ACPS580S 1 MSD/Egypt    X purchased as 
part of item # 

22 

Same as # 
22 

Interact same as 
# 22 

same 
as # 
22 

5. Desktop HP Compaq CZC8150BJL 1 MSD/Egypt    X 5,400 05-Jun-06 Interact 7338 45856
5 

6. Keyboard HP B9B64oacpt079v 1 MSD/Egypt    X      

7. Monitor HP CNC61214j9 1 MSD/Egypt    X 1,500 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

8. Desktop DX612OM SAA626041S  MSD/Egypt    X 3,800 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

9. Keyboard HP B9B5BOLQRTT1VR 1 MSD/Egypt          

10 Monitor HP19” LCD CNC645QPOK 1 MSD/Egypt     1,500 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

11 Desktop DC7600 CZC6471MNO 1 MSD/Egypt    X 3,800 29-Nov-06 Xmark 
Egypt 

1123 48050
9 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

12 Monitor LCD 19” CNC645QP94 1 MSD/Egypt    X 1,500 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

13 Desktop DC7600 CZC6471M3S      X 5,300 26-Feb-07 Xmark 
Egypt 

1256 53744
4 

14 Mouse Intelli no serial number 1 MSD/Egypt    X 370 10-Nov-06  238 48047
8 

15 Wireless 
Keyboard & 
Mouse 

Microsoft Wireless 
Keyboard 

7664201662908 
&7664200223843 

1 MSD/Egypt    X 250 24-Dec-06 Xmark 
Egypt 

1168 48055
5 

16 Wireless 
Keyboard & 
Mouse 

Microsoft Wireless 
Keyboard 

7664202481807 1 MSD/Egypt    X 230 25-Jul-07 Xmark 
Egypt 

1474 61623
1 

17 Wireless 
Keyboard & 
Mouse 

Microsoft Wireless 
Keyboard 

7664202481808 1 MSD/Egypt    X 230 25-Jul-07 Xmark 
Egypt 

1474 61623
1 

18 Desktop DC7600c czc63438q6 1 MSD/Egypt     5,300 26-Feb-07 Xmark 
Egypt 

1256 53744
4 

19 CPU without 
monitor 

Intel PD-
945(3.4/800/2x2M

B)2X256MB 
DDR2/80GB/ 

Combo drive/Win 
XP Pro(PN: 

RG654ES) + HP 
RAM 512 DDR2 

 1 MSD/Egypt    X 5,850 12-Oct-06 Interact 8411 48043
4 

20 UPS 2KVA Not Available 1 MSD/Egypt    X 4,800 17-Jan-07 Xmark 
Egypt 

1201 48057
5 

21 Hard disk 80 GB Not Available 1 MSD/Egypt    X 470 17-Jan-07 Xmark 
Egypt 

1202 48057
5 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

22 ML 150T02 
3.0/800-2M 
2x512MB 

2x72GB HP-SCSI Not Available 2 MSD/Egypt    X 8,374 10-Dec-06 Interact 8874 48055
9 

23 512 MB UB 
PC2-4200 
1x512 memory 

Not Available Not Available 2 MSD/Egypt    X 858 10-Dec-06 Interact 8874 48055
9 

24 HP NC1020 
PCI Gigabit 
Server Adapter 

Not Available Not Available 2 MSD/Egypt    X 564 10-Dec-06 Interact 8874 48055
9 

25 D-Link KVM 
Switch 4-Port 

Not Available Not Available 1 MSD/Egypt    X 320 10-Dec-06 Interact 8874 48055
9 

26 Microsoft SQL 
License Server 
Edition 2005 

Not Available Not Available 1 MSD/Egypt    X 28,578 30-Jan-07 Xmark 
Egypt 

1212 53744
4 

27 External USB 
Hard Disk 

Not Available Not Available 1 MSD/Egypt    X 850 30-Jan-07 Xmark 
Egypt 

1212 53744
4 

28 D link Switch Net Gear Switch 5 
ports 

Not Available 1 MSD/Egypt    X 150 30-Jan-07 Xmark 
Egypt 

1212 53744
4 

29 DC 7600 SFF 
Intel PD-945 
512 DD Ram 
160 GB 

DVD-RW Win Pro Not Available 2 MSD/Egypt    X 5,300 26-Feb-07 Xmark 
Egypt 

1256 53744
4 

30 Monitor L1906 LCD 19” 
TN 128 x 1024 

VGA 450 

Not Available 3 MSD/Egypt    X 1,955 26-Feb-07 Xmark 
Egypt 

1256 53744
4 



FJP Annual Report FY 2007                                                                                              
 
          

57

# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

31 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

PN: RF413A01 1 MSD/Egypt    X 7,000 21-Oct-06 Xmark 
Egypt 

1061 48045
2 

32 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

PN: RF413A01 1 MSD/Egypt    X 7,000 21-Oct-06 Xmark 
Egypt 

1061 48045
2 

33 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

Service tag C8M5K2J 1 MSD/Egypt    X 7,100 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

34 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

Service Tag 77M5K2J 1 MSD/Egypt    X 7,100 29-Nov-06 Xmark 
Egypt 

1123 48050
9 

35 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

Service tag 75k5k2J 1 MSD/Egypt    X 7,100 3-Dec-06 Xmark 
Egypt 

1131 48050
0 

36 Laptop HP Compaq 6710S CNU7260PG0 1 MSD/Egypt    X 5,650 25-Jul-07 Xmark 
Egypt 

1474 61623
1 

37 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

D8M5K2J 1 MSD/Egypt    X 7,100 3-Dec-06 Xmark 
Egypt 

1131 48050
0 

38 ADSL Router Not Available Not Available 1 MSD/Egypt    X 523 18-Dec-06 LINKdot
NET 

155448 48052
8 

39 USB Flash 
Memory 1GB 

Kingston Not available 2 MSD Egypt    X 265 14-Dec-06 X-mark 1155 48053
2 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

40 All-in-one 
printer/scanner
/copier 

HP LaserJet 
3055(in MOJ) 

CNCK174133 1 MSD/Egypt    X 2,600 16-Apr-07 Xmark 
Egypt 

1323 57632
5 

41 LaserJet 
printer 

HP 1018 CNC9J13873 1 MSD/Egypt    X 650 19-Jun-07 Xmark 
Egypt 

1431 60807
3 

42 LaserJet 
printer 

HP 1018 CNC9J15174 1 MSD/Egypt    X 650 19-Jun-07 Xmark 
Egypt 

1431 60807
3 

43 LaserJet 
printer 

HP 1018 VNC3P42521 1 MSD/Egypt    X 645 27-Sep-07 Xmark 
Egypt 

1550 62167
1 

44 Cell Phone Nokia 1112 NA 1 MSD Egypt    X 244.55 2-Jul-07 B-Tech 52719 60808
7 

45 Cell Phone Nokia 1600 NA 1 MSD Egypt    X 286.36 2-Jul-07 B-Tech 52719 60808
7 

46 Cell Phone Nokia NA 2 MSD Egypt    X 250 11-Jun-07 Vodafon
e Dealer 

NA 57640
5 

47 Microwave 
Kenwood 

Kenwood not available 1 MSD Egypt    X 1386 14-Nov-06 El 
maktaba 

226 48047
3 

48 Digital 
Camera 

Panasonic DMC-
LS70 

WS7cA06788R 1 MSD/Egypt    X 1,199 26-Jun-07 Applianc
e 

2326 60809
2 

49 Desks Not Available Not Available 1 MSD Egypt    X 1050 01-Nov-06 Silver 
Star 

2458 48045
5 

50 Cupboard Not Available Not Available 1 MSD Egypt    X 1850 07-Oct-06 Silver 
Star 

2437 48043
3 

51 Tea table Not Available Not Available 1 MSD Egypt    X 650 07-Oct-06 Silver 
Star 

2437 48043
3 

52 Conference 
Table 

Not Available Not Available 1 MSD Egypt    X 2450 07-Oct-06 Silver 
Star 

2437 48043
3 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

53 Bookshelf w/3 
drawers 

Not Available Not Available 1 MSD Egypt    X 1295 07-Oct-06 Silver 
Star 

2437 48043
3 

54 Chairs Not Available Not Available 2 MSD Egypt     195 07-Oct-06 Silver 
Star 

2437 48043
3 

55 Metal 
Cupboard 

Not Available Not Available 1 MSD Egypt    X 1100 16-Nov-06 Silver 
Star 

2473 48051
1 

56 Wooden Desk 
160 cm 

GDS116 Not Available 4 MSD Egypt    X 1680 18-Dec-06 Silver 
Star 

2516 48054
6 

57 Bookshelf w/3 
drawers 

Not Available Not Available 1 MSD Egypt    X 1295 02-Jul-07 Silver 
Star 

2766 61624
4 

58 Bookshelf w/3 
drawers 

Not Available Not Available 1 MSD Egypt    X 1295 05-Aug-07 Silver 
Star 

2802 61624
4 

59 Wood 
Cupboards 

Not Available Not Available 2 MSD Egypt    X 1850 05-Aug-07 Silver 
Star 

2802 61624
4 

60 Wood 
Cupboard 

Not Available Not Available 1 MSD Egypt    X 1850 27-Aug-07 Silver 
Star 

121 61628
8 

61 Metal 
Cupboard 

Not Available Not Available 1 MSD Egypt    X 1100 05-Aug-07 Silver 
Star 

2802 61624
4 

62 Bookshelf w/2 
drawers 

Not Available Not Available 1 MSD Egypt    X 1100 06-Sep-07 Silver 
Star 

2842 65628
2 

63 Tea Table Not Available Not Available 1 MSD Egypt    X 550 06-Sep-07 Silver 
Star 

2842 65628
2 

64 Bookshelf w/3 
drawers (local 
manufacturer) 

Not Available Not Available 1 MSD Egypt    X 650 16-Nov-06 One 
Design 

97 48046
9 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

65 Bookshelf Not Available Not Available 1 MSD Egypt    X 2850 16-Nov-06 One 
Design 

97 48046
9 

66 Bookshelf w/3 
drawers 

Not Available Not Available 1 MSD Egypt    X 960 22-Jan-07 One 
Design 

140 48057
8 

67 Filing cabinet Not Available Not Available 2 MSD Egypt    X 1,375 29-Jan-07 Engineeri
ng Co. 

677 48058
6 

 NCCM Office              

68 Desk 180 cm 
+side 

N/A N/A 1 MSD/Egypt    X 1,770 12-Mar-07 Silver 
Star 

2590 53745
9 

69 Desk 160 cm 
+side 

N/A N/A 2 MSD/Egypt    X 1,690 12-Mar-07 Silver 
Star 

2590 53745
9 

70 Desk 140 cm 
+side 

N/A N/A 3 MSD/Egypt    X 1,595 12-Mar-07 Silver 
Star 

2590 53745
9 

71 Cupboards N/A N/A 4 MSD/Egypt    X 1,850 12-Mar-07 Silver 
Star 

2590 53745
9 

72 Small table N/A N/A 6 MSD/Egypt    X 550 12-Mar-07 Silver 
Star 

2590 53745
9 

73 Moving desk 
w/wheels 

N/A N/A 1 MSD/Egypt    X 650 12-Mar-07 Silver 
Star 

2590 53745
9 

74 High back 
chair w/wheels 

N/A N/A 1 MSD Egypt    X 575 12-Mar-07 Silver 
Star 

2590 53745
9 

75 Midsize back 
chair w/wheels 

N/A N/A 6 MSD/Egypt    X 550 12-Mar-07 Silver 
Star 

2590 53745
9 

76 Arm chair  N/A N/A 9 MSD/Egypt    X 195 12-Mar-07 Silver 
Star 

2590 53745
9 
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# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

77 Arm chair  N/A N/A 2 MSD/Egypt    X 250 12-Mar-07 Silver 
Star 

2590 53745
9 

78 Air-condition - 
Carrier 

3 horse power - 
conceal 

N/A 2 MSD/Egypt    X 6,200 13-Mar-07 Electric 
& future 

home 

4858 53745
9&53
7460 

79 Air-condition - 
Carrier 

harmony 2.25 
horse 

N/A 2 MSD/Egypt    X 4,000 13-Mar-07 Electric 
& future 

home 

4858 53745
9& 

53746
0 

80 Window 
Blinds 66 
meters 

N/A N/A 1 MSD/Egypt    X 162 per meter  Privilege   

81 All-in-one HP 3055 CNCK732270 1 MSD/Egypt    X 2,600 16-Apr-07 Xmark 
Egypt 

1323 57632
5 

82 All-in-one HP 3055 CNCK271454 1 MSD/Egypt    X 2,600 16-Apr-07 Xmark 
Egypt 

1323 57632
5 

83 Laptop Portable one UX 5BN0AG0A3324 1 MSD/Egypt    X 14,875 6-Apr-06 From the 
USA 

29024 N/A 

84 Laptop HP Compaq 6710S CNU726OW9D 1 MSD/Egypt    X 5,650 25-Jul-07 Xmark 
Egypt 

1474 61623
1 

85 Laptop HP Pavilion CNF5380pq9 1 MSD/Egypt    X Not available Not 
available 

From the 
USA 

N/A N/A 

86 Laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

Service Tag GT9RF2J 1 MSD/Egypt    X 7,000 21-Oct-06 Xmark 
Egypt 

1061 48045
2 



FJP Annual Report FY 2007                                                                                               62

# Description Brand/Model No. Serial No. Qty Location Condition 

Purchase 
Price/Approx 
Value/Cost in 

LE 

Purchase 
Date 

Vendor 
Vendor 
Invoice 

No. 

Paid 
by 

Check 
No. 

87 Laptop Portable one UX 5BNOAGO43334 1 MSD/Egypt    X 14,875 06-Apr-06 From the 
USA 

29024 N/A 

88 laptop Inspiron 6400 Intel 
Centrino DUO 

T2400 

Service TagBK5JD2J 1 MSD/Egypt    X 7,000 20-Nov-06 Xmark 
Egypt 

1104 48049
2 

89 Wireless 
Keyboard 
&Mouse 

Microsoft 7664201774275 & 
7664200306357 

1 MSD/Egypt    X 250 24-Dec-06 Xmark 
Egypt 

1168 48055
5 

90 Wireless 
Keyboard 
&Mouse 

Microsoft 7664201774575 
&7664200303699 

1 MSD/Egypt    X 250 24-Dec-06 Xmark 
Egypt 

1168 48055
5 

91 AGT 
forw6602 
access point 

Net gear 14345B5S00B0B 1 MSD/Egypt    X 525 22-Feb-06 N/A  41858
3 

92 Cooler Nestle Water 
Distribution 

N/A 1 MSD/Egypt    X 1,600 05-Jul-07 Nestle 
Co. 

707032 60808
8 

93 Lamp desks N/A N/A 2 MSD/Egypt    X 87 01-Oct-07 Elmaktab
a 

412  

94 Cell Phone Nokia 1110i N/A 1 MSD/Egypt    X 245 02-Jul-07 B Tech 52719 60808
7 

95 Cell Phone Nokia 1110i N/A 1 MSD/Egypt    X      

96 Cell Phone Nokia 1600 N/A 1 MSD/Egypt    X 286 02-Jul-07 B Tech 52719 60808
7 
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Annex (11) Status of Personnel 
 
The table below shows the change in status of key personnel during FY 2007 along with the 
counterpart the individual works with: 
 
Previous Staff Current Staff Counterpart/ Title 
Phillip J. Walker, Esq. 
(Mar 07) 

Teresa L. Cannady, Esq. 
(May 07) 

Chief of Party 

Amal Winter (Feb 07) Ibtisam El Gharib (Aug 07) MOJ/Mediation Training Manager 
Karim Gohar (Mar 07) Noha Labib (Jun 17) NCCM/NGO Specialist 
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Annex (12) Organizational Chart 
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Annex (13) Financial Reports 
 

MANAGEMENT SCIENCES FOR DEVELOPMENT, INC.      
Annual Financial Report         
Task order #PFD-I-00-04-000175-00        
  9/30/2007         
          

  Budget 

Cumulative 
Costs 

through 
09/30/2006 

Costs 
Incurred 
for Period 
10/01-
12/30/2006 

Costs 
Incurred for 
Period 
01/01-
03/31/2007 

Costs 
Incurred for 
Period 04/01-
06/30/2007 

Costs 
Incurred for 
Period 07/01-
09/30/2007 

Cumulative 
Costs 
Incurred for 
Period 
10/01/2006-
09/30/2007 

Cumulative 
Costs 
Incurred 
from 
Inception 
through 
09/30/2007 

                   
A. Labor 5,454,328 423,579.00 191,844.43 176,759.03 202,801.58 204,170.91 775,575.95 1,199,154.95 
         
B. TCN/CCN Mulitiplier 768,796 70,824.31 49,874.17 51,887.00 53,961.41 64,743.80 220,466.39 291,290.69 
                 
 Total Labor plus Multiplier 6,223,124 494,403.31 241,718.60 228,646.03 256,762.99 268,914.71 996,042.34 1,490,445.64 
         
        
C. Fringe Benefits 295,202 23,754.10 60,746.92 35,476.74 43,401.45 50,418.50 190,043.61 213,797.71 
        
D. Travel and Transportation 1,321,990 37,155.04 7,384.64 15,943.96 19,072.65 19,117.53 61,518.78 98,673.82 
        
E. Allowances 770,420 105,666.22 20,860.94 9,704.38 23,548.26 10,202.12 64,315.70 169,981.92 
        
F. Other Direct Costs 7,813,202 612,420.39 190,364.48 284,020.07 144,721.87 225,850.55 844,956.97 1,457,377.36 
        
G. G&A 889,387 70,109.62 25,142.13 31,063.06 20,766.98 27,502.98 104,475.16 174,584.77 
                
H. Total Ceiling Price 17,313,325 1,343,508.67 546,217.71 604,854.24 508,274.20 602,006.40 2,261,352.55 3,604,861.22 
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